LEASE-LEASEBACK AGREEMENT
For the ___________ School _______________ Project
THIS LEASE-LEASEBACK AGREEMENT (“Agreement” or “Contract”) is entered into as of
________ __, 201_, by and between the Paradise Unified School District, a California school district
organized and existing under the laws of the State of California (“Owner”), and ___________, a California
corporation and contractor licensed by the State of California (“Contractor”). Owner and Contractor are
individually a “Party” or collectively the “Parties” to this Agreement.
RECITALS
WHEREAS, the Owner intends to make certain tenant improvements to the ____________ School
campus, located at _________________, _____________, CA (the “Project”), which is more fully
described below;
WHEREAS, California Education Code section 17406 permits the governing board of a school
district to lease to any entity real property owned by the school district if the lessee is required to construct
on the leased premises, or provide for the construction thereon, facilities for the use of the school district
during the term of the lease, and provides that title to the facilities shall vest in the school district upon
expiration of the lease, so long as the district complies with the ‘best value’ process outlined in the code;
WHEREAS, the Owner has published a Request for Proposals for lease leaseback construction
services, including preconstruction services, and Contractor responded and was found to have provided the
‘best value’ proposal as further described in Exhibit A hereto,
WHEREAS, in connection with the approval of this Agreement, the Owner will enter into a site
lease with Contractor (the “Site Lease”), attached hereto as Exhibit B, under which it will lease the Project
site described and depicted in Attachment A to the Site Lease (the “Site”) to Contractor in order for
Contractor to construct the Project as described in this Agreement (the “Scope of Work”);
WHEREAS, Contractor will lease the premises back to the Owner pursuant to a Facilities Lease
(the "Facilities Lease"), attached hereto as Exhibit C, under which the Owner will be required to make
lease payments to the Contractor for the use and occupancy of the Site, including the Project;
WHEREAS, upon expiration of the Site and Facilities Leases, title to the premises shall vest with
the Owner; and
WHEREAS, Contractor is experienced in the construction of the type of school facilities and type
of work desired by the Owner and is willing to perform the construction work for the Owner, all as more
fully set forth this Agreement and the Contract Documents.
NOW, THEREFORE, in consideration of the covenants described herein, the Owner and
Contractor agree as follows:
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TERMS AND CONDITIONS
ARTICLE I. SCOPE OF WORK. The Contractor agrees to furnish all labor, equipment, materials, and
supervision, and to perform and satisfactorily complete all the work, free from any and all liens, stop
notices and claims, required for the Project (the Work), located in __________, California, all in strict
compliance with the Contract Documents, including but not limited to the plans, drawings and
specifications prepared by ______________, ______________________________ [Insert Address]
(“Plans and Specifications”).
Contractor warrants that it has a Class __ contractor’s license (number ___________) that Contractor shall
maintain in good standing for the duration of Contractor’s work on the Project.
The Scope of Work shall include construction in accordance with any revisions to the Plans and
Specifications that are made as a result of DSA review or at the direction of DSA.
The Scope of Work includes Contractor’s performance of the pre-construction services as set forth below.
Until DSA approval of the plans, drawings and specifications for the Project has been received by Owner,
Contractor may not commence or perform any work on the Project for which a contractor’s license is
required and DSA approval is required.
Pre-Construction Services. Contractor shall perform the following pre-construction services :
a.

Site Evaluation. Contractor shall perform an evaluation of the Site for the Project and
make recommendations relating to scope, constructability, and schedule of the Project.
Contractor shall also review the scope of necessary demolition work, if any, to develop a
hazardous materials removal plan. The purpose of this evaluation is to improve the
Project’s design and minimize unforeseen conditions. At Owner’s request, Contractor shall
provide the results of its evaluation in written form to the Owner.

b.

Constructability Review. Contractor shall provide at least 2 constructability reviews of the
Plans and Specifications before or at each of the following intervals of preconstruction: (i)
one upon the completion of design development; and (ii) one immediately prior to the
submittal of the Plans and Specifications to DSA.
Contractor shall review the Plans and Specifications and related construction documents for
errors and omissions, clarity, consistency, and coordination. Contractor’s review shall
emphasize ensuring that the Project can be completed within the Owner’s available budget
to the level of quality and educational goals desired, and can be completed within the
established schedule. Contractor shall specifically provide recommendations on
construction feasibility, energy conservation, availability of materials and labor, time
requirements for installation and construction, and factors related to cost, including costs of
alternative designs of materials, preliminary budgets, and possible economies of scale.
Contractor shall provide written reports, identifying by page and detail the issues to be
discussed and resolved. As part of the constructability review, Contractor shall identify
areas where value engineering principles could be applied (including potential cost savings
and the schedule impact of such savings), and identify items requiring a long lead time
before construction. Contractor shall assist the District in considering operating or
maintenance costs with respect to selecting systems and products for the Project.
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c.

Design/Coordination Meetings. Contractor shall be responsible for facilitating all
design/coordination meetings as needed. Such meetings shall include participation of
design professionals and specialty subcontractors.

d.

Schedule. Contractor shall develop a master critical path method (“CPM”) project schedule
for the Project that shall include all milestone dates for the Project, including submittal of
Contractor’s GMP proposal for each Project phase, completion of design development,
submittal of all estimates contemplated by the Contract, re-submission of the Plans and
Specifications to DSA (if necessary), anticipated re-approval by DSA (if any), finalization
of Contract Documents, construction sequencing and durations, preparation and processing
of shop drawings and samples, delivery of materials or equipment requiring long-lead time
procurements, phasing, and Owner move-in. Contractor’s schedule shall be submitted to
the Owner for approval within 30 days’ of execution of this Agreement; the Owner shall
have the right to request reasonable changes and updates in the schedule. Contractor shall
provide schedule updates with each estimate, or more often if reasonably requested by the
Owner or if required in Contractor’s judgment to communicate changes in market
conditions.

e.

Estimates. Contractor shall provide an estimate of total Project cost, as well as necessary
updates to that estimate. Contractor’s initial estimate shall be due to the District within two
weeks of completion of its first constructability review. Updated cost estimates shall be
given in accordance with the approved CPM project schedule for the Project. Contractor
shall also provide an updated estimate upon the submission of the Plans and Specifications
to DSA (and at any other time required or reasonably necessary pursuant to this
Agreement). Contractor’s cost estimate shall identify all trades and unit costs and shall also
identify all allowable general condition costs and fees. If any cost estimate submitted to the
Owner exceeds a previously approved estimate, the Contractor shall make appropriate
recommendations to the Owner for reducing the estimated cost of the Project. All estimates
shall assume that construction of the Project is subject to the payment of prevailing wages
under the California Labor Code and applicable regulations, and that the Project will be
subject to compliance monitoring and enforcement by the California Department of
Industrial Relations.

f.

Construction Planning. Contractor shall provide assistance to Owner in construction
planning, including phasing, staging, site logistics, sequencing, fencing, office locations
and means and methods of construction. The Contractor shall (1) provide a preliminary
evaluation of the Owner’s schedule, cost and design requirements for the Project; (2)
develop an anticipated construction schedule pursuant to Subsection d. above; (3) develop a
preliminary cost estimate for each type of work contemplated by the Project pursuant to
Subsection e. above; (4) clarify and delineate the Architect’s, the Contractor’s, and the
Owner’s respective duties and responsibilities; and (5) set forth a plan for the
administration and coordination of all Work on the Project, including pre-construction
meetings. The Architect and Owner shall review the above for acceptance. Contractor will
also ensure that all Work complies with the guidelines established by the State of California
Office of Public School Construction and any other Federal or State agencies having
jurisdiction over the Project. The objective of this step will be to develop an overall
program strategy as relates to timing, budgets, construction materials, means and methods
and the program interface during construction.
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g.

Procurement of Subcontractor Bids. Provide recommendations on bid-packaging and assist
the Architect in the preparation of the bid documents. Obtain competitive subcontractor
bids for each project. It is anticipated that the Contractor will obtain multiple bids on each
trade package. Provide the subcontractor name(s) and scope(s) of work of each trade
contractor the Consultant proposes to use on each Project.

Construction and Post-Construction Services
Subject to Article IV, the Project Work shall include construction and post-construction services for
the following, referred to as Site Projects:
-

Ponderosa Elementary School New Multi-Purpose and Administration Facility
Paradise High School Gymnasium Modernization
Paradise High School Library and Science Wing Modernization
Ridgeview High School New Classroom and Administration Facility
Paradise High School New Classroom and Administration Facility
Paradise High School New Career Technical Education Facility
Paradise High School Kitchen & Serving Line Remodel
Paradise High School Building F Wrestling Room 508

ARTICLE II. CONTRACT DOCUMENTS. The Contractor and the Owner agree that this Agreement,
including Site Project Amendment; the General Conditions; the Site Lease; the Facilities Lease; the Plans
and Specifications; the Drawings; any interpretation or direction to Contractor issued in accordance with
the General Conditions; Change Orders; the Owner’s Resolutions awarding or authorizing amendment to
any of the foregoing, the required Bonds and the Insurance documents, the Notice to Proceed, any
Supplemental Conditions; and the exhibits to any of the foregoing together form the “Contract
Documents,” which form the “Contract.”
ARTICLE III. TIME TO COMPLETE AND LIQUIDATED DAMAGES. Time is of the essence in
this Contract. The time for Final Completion of the Project, generally including [describe], shall be as
follows: __ calendar days from the date established in the Owner's Notice to Proceed. Failure to complete
the Project within these times and in the manner provided for by the Contract Documents shall subject the
Contractor to liquidated damages. The actual occurrence of damages and the actual amount of the damages
which the Owner would suffer if the Project were not completed within the specified times set forth are
dependent upon many circumstances and conditions which could prevail in various combinations and,
from the nature of the Project, it is impracticable and extremely difficult to fix the actual damages.
Damages that the Owner would suffer in the event of delay include, but are not limited to, loss of the use of
the Project, disruption of activities, costs of administration, supervision and the loss suffered by the public.
Accordingly, the parties agree that the amount herein set forth shall be the amount of delay damages which
the Owner shall directly incur upon failure of the Contractor to complete each phase the Project within the
time specified: $3,500 for each calendar day by which completion of each phase the Project, or portion
thereof, is delayed beyond the completion dates specified above.
The liquidated damages completion period and the daily liquidated damages rate for each of the
following campus projects shall be: $3,500 daily rate.
The Parties agree to reconsider and, if reasonable, revise completion periods and daily rates prior to the
commencement of construction.
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If the Contractor becomes liable under this section, the Owner, in addition to all other remedies provided
by law, shall have the right to withhold any and all retained lease payments which would otherwise be or
become due the Contractor until the liability of the Contractor under this section has been finally
determined. If the retained sums are not sufficient to discharge all liabilities of the Contractor incurred
under this Article, the Contractor and its sureties shall continue to remain liable to the Owner for such
liabilities until satisfied in full.
If the Owner accepts any work or makes any payment under this Agreement after a default by reason of
delays, the payment or payments shall in not constitute a waiver or modification of any Agreement
provisions regarding time of completion and liquidated damages.
ARTICLE IV. CONTRACTOR COMPENSATION; TOTAL BASE RENT.
Contractor’s compensation for construction of the Work will be by payment of Total Base Rent. The Total
Base Rent shall be the total sum paid by the Owner for the Project in the form of Lease Payments under the
Facilities Lease. The Total Base Rent for each Site Project will be calculated following: (i) Contractor’s
completion of the preconstruction services set forth above for the Phase; (ii) the selection of all
subcontractors in accordance with Education Code section 17406(a)(4) and the Request for Sealed
Proposals; and (iii) any required DSA approval of the Plans and Specifications for the Phase of the Work.
Following the occurrence of all of the events set forth in the paragraph above, Contractor shall provide
Owner with objectively verifiable information of its costs to perform each Site Project and a written
rationale for the proposed Total Base Rent for construction of the Site Project, including documentation
sufficient to support the calculation. Contractor’s written rationale shall detail the “base construction cost”
for the Site Project, consisting of (a) all subcontracts to be awarded by Contractor for the Site Project, plus
(b) any separately awarded contracts for materials and supplies for the Site Project. The sum of the base
construction cost, multiplied by the Percentage offered by the Contractor in its response to the Request for
Sealed Proposals, shall be the “Contractor Fee”, which shall also be set forth in Contractor’s written
rationale and added to the base construction cost to determine the Total Base Rent.
Site Project Total Base Rent proposals shall be separately presented to and considered by the Owner.
The proposed Total Base Rent shall be approved or rejected by the Owner at a public meeting before
Contractor may proceed with the Work. Once approved, the Parties shall execute an amendment to this
Agreement, including Exhibit D, setting forth the Total Base Rent and associated Lease Payment
Schedule. Contractor shall commence each Site Project upon Notice to Proceed with that Site Project
by the Owner, and the time for completion of each Site Project shall commence to run upon such
notice by the Owner. Each Site Project Amendment and the corresponding Site Lease and Facilities
Lease shall be executed by the parties before the commencement of Work. If the Owner rejects the
proposed Total Base Rent adjustment and requests another calculation from Contractor, then
Contractor shall submit another calculation complying with this Section’s procedures. If the Owner
rejects the proposed Total Base Rent adjustment and does not request another calculation from
Contractor, the Site Project will not be included in the Work.
Except as otherwise provided in the General Conditions, the Contractor shall assume the risk of all
costs in excess of the Total Base Rent in the performance of such work and shall not be entitled to
additional payments because of such excess costs. Should the Contractor believe that it is entitled to
an increase in the Total Base Rent or a time extension for completion, it must request it pursuant to the
procedures in the General Conditions for change orders and claims. Contractor shall finance the cost
of construction of the Work. Contractor shall pay all subcontractors and suppliers as they perform
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Work or furnish supplies. The Owner shall pay Contractor payments pursuant to the terms and
conditions of this Agreement. The sum of the payments shall not exceed the Total Base Rent, as it may
be adjusted, established under this Agreement.
ARTICLE V. PRECONSTRUCTION SERVICES COMPENSATION. The Contractor shall perform
the Preconstruction services at an hourly rate of $___/hour, within a not-to-exceed fee of $_____.
Preconstruction services shall commence upon execution of this Agreement and continue until all projects
have been bid. The estimated duration for preconstruction services is ____ calendar days. Contractor
represents that all work done pursuant to this Agreement will be performed in accordance with all
applicable Federal, State, and local laws, ordinances, codes, and regulations and in accordance with sound
construction management practice.
ARTICLE VI. PREVAILING WAGES. The Project is a public work, the Work shall be performed
as a public work, and under California Labor Code sections 1770 et seq., the Director of the California
Department of Industrial Relations (“DIR”) has determined the general prevailing rate of per diem
wages and the general prevailing rate for holiday and overtime work in the locality in which the Work
is to be performed, for each craft, classification or type of worker needed to execute this Contract. Per
diem wages shall be deemed to include employer payments for health and welfare, pension, vacation,
apprenticeship or other training programs, and similar purposes. Copies of the rates are on file at the
Owner’s principal office. The rate of prevailing wage for any craft, classification or type of
workmanship to be employed on this Project is the rate established by the applicable collective
bargaining agreement which rate so provided is hereby adopted by reference and shall be effective for
the life of this Agreement or until the Director of the DIR determines that another rate be adopted. It
shall be mandatory upon the Contractor and on any subcontractor to pay not less than the said specified
rates to all workers employed in the execution of this Agreement.
The Contractor and any subcontractor under the Contractor as a penalty to the Owner shall forfeit not
more than Two Hundred Dollars ($200.00) for each calendar day or portion thereof for each worker
paid less than the stipulated prevailing rates for such work or craft in which such worker is employed.
The difference between such stipulated prevailing wage rates and the amount paid to each worker for
each calendar day or portion thereof for which each worker was paid less than the stipulated prevailing
wage rate shall be paid to each worker by the Contractor.
The Contractor and each Subcontractor shall keep or cause to be kept an accurate record for work on
this Project showing the names, addresses, social security numbers, work classification, straight time
and overtime hours worked and occupations of all laborers, workers and mechanics employed by them
in connection with the performance of this Contract or any subcontract thereunder, and showing also
the actual per diem wage paid to each of such workers, which records shall be open at all reasonable
hours to inspection by the Owner, its officers and agents and to the representatives of the Division of
Labor Standards Enforcement of the DIR. Contractor and all subcontractors shall comply with Labor
Code section 1776. In accordance with Labor Code section 1771.4(a)(1), the Project is subject to
compliance monitoring and enforcement by the DIR. The Contractor and each subcontractor shall
furnish a certified copy of all payroll records directly to the Labor Commissioner on a monthly basis,
unless directed by the Owner to furnish such records more often, and in the format prescribed by the
Labor Commissioner.
As a public work, the Project is subject to compliance monitoring and enforcement by the Department
of Industrial Relations. In order to be qualified to submit a bid or to be listed in a bid proposal subject
to the requirements of Public Contract Code section 4104, or enter into, or engage in the performance
6

of any contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the
Labor Code), a contractor or subcontractor must be currently registered and qualified under Labor
Code section 1725.5 to perform public work as defined by Division 2, Part 7, Chapter 1 (§§1720 et
seq.) of the Labor Code.
ARTICLE VII. ENFORCEABLE COMMITMENT RE SKILLED AND TRAINED
WORKFORCE. The Contractor and its subcontractors at every tier shall comply with Education
Code section 17407.5 and Public Contract Code sections 2600-2602, which require the Contractor and
its subcontractors at every tier to employ a skilled and trained workforce, as defined herein, to perform
all work on the Project that falls within an apprenticeable occupation in the building and construction
trades.
For the purpose of this Article, the following definitions apply:
A.

“Apprenticeable occupation” means an occupation for which the Division of
Apprenticeship Standards of the DIR had approved an apprenticeship program before
January 1, 2014.

B.

“Graduate of an apprenticeship program” means either (a) an individual that has been
issued a certificate of completion under the authority of the California Apprenticeship
Council for completing an apprenticeship program approved by the DIR pursuant to
Section 3075 of the Labor Code, or (b) an individual that has completed an
apprenticeship program located outside California and approved for federal purposes
pursuant to apprenticeship regulations adopted by the federal Secretary of Labor.

C.

“Skilled and trained workforce” means that all of the workers are either apprentices
registered in an apprenticeship program approved by the DIR, or skilled
journeypersons, with, for work performed on or after January 1, 2018 and before
January 1, 2019, at least 40 percent of the skilled journeypersons employed on the
Project in an apprenticeable occupation by Contractor or any of its subcontractors at
every tier being graduates of an apprenticeship program for the applicable occupation,
except for those occupations excluded below. For work performed in 2019, at least 50
percent of the skilled journeypersons employed on the Project must be graduates of an
apprenticeship program for the applicable occupation, except for those occupations
excluded below. Pursuant to Sections 2600-2602 of the Public Contract Code, the
percentage requirement may be partially met in some apprenticeable occupations by
skilled journeypersons who commenced working before an apprenticeship program
existed, may be met by the hours performed by the skilled journeypersons, need not be
met if less than ten (10) hours of work were performed, and need not be met by some
subcontractors. Notwithstanding the foregoing, for work performed in 2018, Contractor
is not required to employ at least 40 percent of the skilled journeypersons from
graduates of an apprenticeship program for the following occupations: acoustical
installer, bricklayer, carpenter, cement mason, drywall installer or lather, marble mason,
finisher, or setter, modular furniture or systems installer, operating engineer, pile driver,
plasterer, roofer or waterproofer, stone mason, surveyor, teamster, terrazzo worker or
finisher, and tile layer, setter, or finisher. Notwithstanding the foregoing, for work
performed in 2019, Contractor is not required to employ at least 50 percent of the
skilled journeypersons from graduates of an apprenticeship program for the same
occupations as are excepted for 2018 work.
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D.

“Skilled journeyperson” means any of the following: (i) a person who has graduated
from an apprenticeship program for the applicable occupation that was approved by the
DIR, (ii) a person who has graduated from an apprenticeship program for the applicable
occupation that was located outside of California and approved for federal purposes in
accordance with regulations adopted by the federal Secretary of Labor, or (iii) a person
who has at least as many hours of on-the-job experience in the applicable occupation as
would be required to graduate from an apprenticeship program approved by the DIR.

For each calendar month during the Work, Contractor shall provide a compliance report to the Owner
for each contractor or subcontractor before the fifth day of each month, using the format attached
hereto as Exhibit E, or in a substantially similar format, demonstrating compliance with this Section.
Such monthly compliance reports shall be subject to the California Public Records Act (commencing
with Government Code section 6250), and shall be open to public inspection. In addition to relying
upon the Department of Apprenticeship Standards website for proof of journeymen graduated from
DIR-approved apprenticeship programs, Contractor and its subcontractors may rely upon Union hiring
hall representation that it holds a valid apprenticeship certificate for its dispatched members, which
Union hiring hall representation shall be in writing and maintained by Contractor or its subcontractors.
Notwithstanding any other provision of the Agreement or the General Conditions: (a) if Contractor
fails to provide any required monthly compliance report pursuant to this Section on or before the fifth
day of the following month, or provides an incomplete report, Owner shall withhold further payments
to Contractor that would otherwise be due and payable under the terms of this Agreement, until
Contractor provides a complete report; and (b) if a monthly report does not demonstrate compliance
with these skilled and trained workforce requirements, Owner shall withhold further payments to
Contractor that would otherwise be due and payable under the terms of this Agreement, until
Contractor provides a plan to achieve substantial compliance with these requirements for the relevant
apprenticeable occupation prior to completion of the Contract. If Owner is not reasonably assured by
Contractor that compliance will be achieved by the end of the construction of the Project, or if
Contractor fails to provide any missing or incomplete report within thirty (30) days of its original due
date, then Owner, at its sole discretion, may terminate the Agreement pursuant to the General
Conditions, in addition to any other rights or remedies provided to Owner in the Contract Documents.
If the failure of Contractor to provide a required monthly report is due to a subcontractor’s failure to
provide the required information to Contractor, then Contractor shall provide notice of this
subcontractor failure to Owner within five (5) business days after the due date of the report. Ongoing
failure of a subcontractor to provide the necessary information is grounds for Owner to object to the
continued use of that subcontractor and to permit substitution and, if Contractor requests leave to
substitute the subcontractor, then Contractor shall not be terminated for default solely based on a
subcontractor’s failure to provide the required skilled and trained workforce information.
ARTICLE VIII. DSA OVERSIGHT PROCESS. The Contractor must comply with the applicable
requirements of the Division of State Architect (“DSA”) Construction Oversight Process (“DSA
Oversight Process”), including but not limited to (a) notifying the Inspector of Record (“IOR”) upon
commencement and completion of each aspect of the work as required under DSA Form 156; (b)
coordinating the Work with the IOR’s inspection duties and requirements; (c) submitting verified
reports under DSA Form 6-C; and (d) coordinating with the Owner, Owner’s Architect, any
Construction Manager, any laboratories, and the IOR to meet the DSA Oversight Process requirements
without delay or added costs to the Project.
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Contractor shall be responsible for any additional DSA fees related to review of proposed changes to the
DSA-approved construction documents, to the extent the proposed changes were caused by Contractor’s
wrongful actions or omissions. If inspected Work is found to be in non-compliance with the DSAapproved construction documents or the DSA-approved testing and inspection program, then it must be
removed and corrected. Any construction that covers unapproved or uninspected Work is subject to
removal and correction, at Contractor’s expense, in order to permit inspection and approval of the covered
Work in accordance with the DSA Oversight Process.
ARTICLE IX. TERMINATION. The Owner or Contractor may terminate the Contract as provided in the
General Conditions.
ARTICLE X. ENTIRE AGREEMENT. The Contract, including Site Project Amendments, Exhibits and
the Contract Documents, constitutes the entire agreement between the Parties, and supersedes any prior or
contemporaneous agreement between the Parties, oral or written, unless such agreement is expressly
incorporated herein. The Owner makes no representations or warranties, express or implied, not specified
in the Contract. The Contract is intended as the complete and exclusive statement of the Parties’ agreement
pursuant to Code of Civil Procedure section 1856.
ARTICLE XI. EXECUTION OF OTHER DOCUMENTS. The Parties to this Agreement shall
cooperate fully in the execution of any and all other documents and in the completion of any additional
actions that may be necessary or appropriate to give full force and effect to the terms and intent of the
Contract. The Parties agree that they will, from time to time, execute, acknowledge and deliver such
supplements hereto and such further instruments as may reasonably be required for correcting any
inadequate or incorrect description of the Site or the Project hereby leased or intended to be leased.
ARTICLE XII. EXECUTION IN COUNTERPARTS. This Agreement may be executed in counterparts
such that the signatures may appear on separate signature pages. A copy, or an original, with all signatures
appended together, shall be deemed a fully executed Agreement.
ARTICLE XIII. BINDING EFFECT. Each Party, by execution of this Agreement, acknowledges that it
has read this Agreement and the other Contract Documents, understands them, and agrees to be bound by
their terms and conditions. The Contract shall inure to the benefit of and shall be binding upon the
Contractor and the Owner and their respective successors and assigns.
ARTICLE XIV. SEVERABILITY. If a court of competent jurisdiction shall hold any provision of the
Contract invalid or unenforceable, such holding shall not invalidate or render unenforceable any other
provision hereof. The laws of the State of California shall govern the Contract and venue shall be in the
Superior Court in Butte County, California, and no other place.
ARTICLE XV. AMENDMENTS. The terms of the Contract shall not be waived, altered, modified,
supplemented, or amended in any manner whatsoever except by written agreement signed by the Parties
and approved or ratified by the Owner’s Governing Board.
ARTICLE XVI. ASSIGNMENT OF CONTRACT. Neither Party shall assign or transfer by operation of
law or otherwise any or all of its rights, burdens, duties or obligations without the prior written
consent of the other Party.
ARTICLE XVII. FORCE MAJEURE. Except as otherwise provided herein, a Party shall be excused
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from the performance of any obligation imposed in the Contract for any period and to the extent that a
Party is prevented from performing such obligation, in whole or in part, as a result of acts of the public
enemy, acts of another contractor in the performance of another contract with the District, priority of a
governmental agency for materials or equipment, fire, flood, violent wind storm, epidemic, quarantine
restriction, strike, lockouts, freight embargo, or weather of an unusually severe nature , and such nonperformance will not be a default hereunder or a grounds for termination of any of the Contract
Documents.
ARTICLE XVIII. WRITTEN NOTICE. Written notice shall be deemed to have been duly given on the
business day delivered if delivered in person to the individual identified below, or if delivered at or sent by
registered or certified or overnight mail to the address identified below.
To the Owner:

Paradise Unified School District
6696 Clark Road
Paradise, CA 95969
Attention: Superintendent

To the Contractor:

______________
________________________
_________, CA _______________
Attention: ______________

ARTICLE XIX. EXHIBITS INCORPORATED. All Exhibits attached to this Agreement are hereby
incorporated into the Agreement by this reference as if set forth in full.
ARTICLE XX. HEADINGS. The headings in the Contract Documents are included for convenience
only and shall neither affect the construction or interpretation of any provision in the Contract Documents
nor affect any of the rights or obligations of the parties to the Contract.
The Parties have, by their duly authorized representatives, executed this Agreement, in duplicate, as of the
day and year first above written.
CONTRACTOR: ____________________
BY:

___________________________________

TITLE:

___________________________________

CONTRACTOR'S LICENSE NO.
LICENSE EXPIRATION DATE
OWNER: PARADISE UNIFIED SCHOOL DISTRICT
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BY:

____________________________________
Superintendent

NOTE:
Contractor must give the full business address of the Contractor and sign with Contractor’s usual
signature. Partnerships must furnish the full name of all partners and the Agreement must be signed in the
partnership name by a general partner with authority to bind the partnership in such matters, followed by the
signature and designation of the person signing. The name of the person signing shall also be typed or printed below
the signature. Corporations must sign with the legal name of the corporation, followed by the name of the state of
incorporation and by the signature and designation of the chairman of the board, president or any vice president, and
then followed by a second signature by the secretary, assistant secretary, the chief financial officer or assistant
treasurer. All persons signing must be authorized to bind the corporation in the matter. The name of each person
signing shall also be typed or printed below the signature. Satisfactory evidence of the authority of the officer
signing on behalf of a corporation shall be furnished.
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EXHIBIT A
BASIS OF AWARD TO CONTRACTOR

 SCLS 2018

1

GENERAL CONDITIONS

EXHIBIT B
SITE LEASE

 SCLS 2018

2

GENERAL CONDITIONS

EXHIBIT C
FACILITY LEASE

 SCLS 2018

3

GENERAL CONDITIONS

EXHIBIT D
SCHEDULE OF LEASE PAYMENTS
The District shall make payments to Lessor totaling the amount of: $___________ (“Total Base Rent”).
In addition to the above, a District-controlled contingency of $_________ has been approved by the
District for unforeseen conditions, design oversights, owner added work and jurisdictional requests. Lessor
shall use the Change Order process provided in the General Conditions to request contingency payments.
The Total Base Rent for all construction costs for the Project is based on the plans, specifications,
drawings, and design packages prepared by _____ Architects dated ____________, 2020 (DSA date
stamp).
Upon approval of the Total Base Rent for any Phase, ninety-five percent (95%) of the Total Base Rent
shall be divided equally across the months in the construction period to establish the monthly lease
payment. Commencing on the month immediately following Final Completion of the construction work,
as defined in the General Conditions, the monthly rental payments shall equally divide the remaining
amount of the Total Base Rent across a total of six (6) months. The monthly lease payments shall be set
forth in the table below.
Contingent upon timely receipt of all documents required as a condition precedent to payment of monthly
lease amounts, the District shall pay to Lessor the following lease payments on or before the designated
date. The lease payments shall be paid pursuant to the following structure and the annual interest rate shall
be Two and One Half Percent (2.5%):
Date of Payment
Final completion +
1 month
Final completion +
2 months
Final completion +
3 months
Final completion +
4 months
Final completion +
5 months
Final completion +
6 months
Total

(c)
Interest at 2.5%
per annum

(d)
Principal Paid

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

(a)
Beginning
Balance*

(b)
Payment

$

$

$

(e)
Ending Balance
[(a)-(d)]

$

During the post-construction time period, the District shall have exclusive occupancy of the premises.
However, the Lessor is entitled to reasonable access to the premises to resolve warranty and repair issues.
The District’s insurance of the premises shall be primary during this time period. The District shall be
 SCLS 2018
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responsible for the cost of all utilities incurred during its use of the premises. The District shall be liable
for damages to the premises caused by its willful or reckless misconduct during the construction period and
all damages to the premises, other than warranty repairs, during the post-construction period.
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EXHIBIT E
SKILLED AND TRAINED WORKFORCE COMPLIANCE REPORT
FOR WORK PERFORMED
ON OR AFTER JANUARY 1, 2018 AND BEFORE JANUARY 1, 2019
(Education Code §17407.5 and Public Contract Code §§2600-2602)
Owner:

Paradise Unified School District

Contract:

_________________ Project
Paradise, Butte County, California

The undersigned declares:
I am the ____[position]__________ of ___[entity]____________, □ the “Contractor” or □ a
subcontractor to the “Contractor” (check one) on the Project identified above. I hereby certify that
during the month of __________ , 20__, there were a total of ______ workers employed by my
company in the apprenticeable occupation of ___________ and these workers performed a total of
______ hours of work within this apprenticeable occupation. I certify that all of these workers in this
apprenticeable occupation are either skilled journeypersons or apprentices registered in an
apprenticeship program approved by the Department of Industrial Relations (DIR), and that all of these
hours performed in this apprenticeable occupation were performed by such skilled journeypersons and
apprentices.
I also certify as to either Section A, B, or C for this apprenticeable occupation [check applicable box]:
A.

Exemption from Percentage Compliance

Of the above total number of hours of work performed by workers employed by _____________in this
apprenticeable occupation this month, ______ (___) were performed by skilled journeypersons, which
is less than the statutory threshold of ten (10) hours.
In the alternative, the work was in one of the following occupations, which is exempt from the
percentage compliance requirements for skilled journeypersons: acoustical installer, bricklayer,
carpenter, cement mason, drywall installer or lather, marble mason, finisher, or setter, modular
furniture or systems installer, operating engineer, pile driver, plasterer, roofer or waterproofer, stone
mason, surveyor, teamster, terrazzo worker or finisher, and tile layer, setter, or finisher.
B.

Percentage Compliance by Number of Workers
1. Of the above total number of workers employed by my company in this
apprenticeable occupation this month, _____ (____) were apprentices registered in an
apprenticeship program approved by the DIR.
2. Of the above total number of workers employed by my company in this
apprenticeable occupation in this month, _____ were skilled journeypersons. Included
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in these skilled journeypersons are the following:
a.

______who are graduates of an apprenticeship program for the applicable
occupation (as defined in Section 13 of the Agreement); and

b.

______ who are not graduates of an approved apprenticeship program for this
apprenticeable occupation, but (a) no apprenticeship program had been approved
by the DIR before January 1, 1995, for this apprenticeable occupation; and (b)
these workers commenced working in this apprenticeable occupation before
DIR approval of an apprenticeship program for that occupation in the county in
which the Project is located.

The combined number of skilled journeypersons listed in Section B.2(a) and (b) is 40% or more of the
total number of skilled journeypersons identified above, with no more than half of this percentage
requirement being satisfied by the number of skilled journeypersons listed in Section B.2.b.
C.

Percentage Compliance by Number of Hours
1. Of the above total number of hours of work performed by workers employed by my
company in this apprenticeable occupation this month, _____ hours were performed by
apprentices registered in an apprenticeship program approved by the DIR.
2. Of the above total number of hours of work performed by workers employed by my
company in this apprenticeable occupation in this month, _____ hours were performed by
skilled journeypersons. Included in these hours are the following:
a.

______ hours performed by graduates of an apprenticeship program for the
applicable occupation; and

b.

______ hours performed by skilled journeypersons who are not graduates of an
approved apprenticeship program for this apprenticeable occupation, but (a) no
apprenticeship program had been approved by the DIR before January 1, 1995, for this
apprenticeable occupation; (b) these workers commenced working in this
apprenticeable occupation before DIR approval of an apprenticeship program for that
occupation in the county in which the Project is located.

The combined hours of work performed by skilled journeypersons listed in Section C.2(a) and (b) is
40% or more of the total number of hours of work performed by skilled journeypersons identified
above, with no more than half of this percentage requirement being satisfied by the hours performed by
skilled journeypersons listed in Section C.2.b.
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and
correct and that this declaration is executed on _____________, 20__, at _________ [city], California.
__________________________________
[Name]
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I declare under penalty of perjury under the laws of the State of California that the foregoing is true
and correct and that this declaration is executed on _____________, 20__, at _________ [city],
California.
__________________________________
[Name]

 SCLS 2018
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Paradise Unified School District
__________________
Lease Leaseback Project
LEASE LEASEBACK GENERAL CONDITIONS
1.

DEFINITIONS
Approved: Approved by the District or the District’s authorized representative unless otherwise
indicated in the Contract Documents.
Architect: The person or firm holding a valid license to practice architecture or engineering in
California which has been designated to provide architectural or engineering design services on
this Project.
As Directed: As directed by the District or its representative, unless otherwise indicated in the
Contract Documents.
As Selected: As selected by the District or its representative, unless otherwise indicated in the
Contract Documents.
Change Order: “Change Order” shall mean a written order to the Contractor signed by the Owner
and the Contractor or signed unilaterally by the Owner, issued after execution of the Lease
Leaseback Agreement for the Project, authorizing a change in the Work and/or an adjustment in the
Total Base Rent and/or the Contract Time. A Change Order shall be memorialized as an
amendment to the Contract Documents, as defined in the Lease Leaseback Agreement.
Construction Manager: The individual or entity named as such by the District. If no Construction
Manager is designated for the Project, all references to the Construction Manager in these Contract
Documents shall mean the District and/or its designee.
Contract: The legally binding Contract Documents between the District and the Contractor
wherein the Contractor agrees to furnish the labor, materials, equipment, and appurtenances
required to perform the work described in the Contract Documents and the District agrees to pay
the Contractor for such work.
Contract Documents: This Agreement; the General Conditions; the Site Lease; the Facilities
Lease; the Plans and Specifications; the Drawings; any interpretation or direction to Contractor
issued in accordance with the General Conditions; Change Orders; the Owner’s Resolutions
awarding or authorizing amendment to any of the foregoing, the required Bonds and the Insurance
documents, the Notice to Proceed, any Supplemental Conditions; and the exhibits to any of the
foregoing together form the “Contract Documents,” which form the “Contract.”
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Contract Time. “Contract Time” shall mean the period specified for completion of the work, as
adjusted by any Change Order issued pursuant to the Contract Documents.
Contractor: The person or entity holding a valid license in the State of California required for
performing this Project and who has contracted with the District to perform the construction work
described in the Contract Documents. Contractor shall mean all of the officers, agents, or
employees of the entity with which the Owner has contracted for the Project.
Day. Unless otherwise expressly defined, a “day” shall mean a calendar day of 24 hours.
District and/or Owner: The District, its authorized officers and employees, and authorized
representatives.
DSA: The State of California Division of the State Architect which has the authority to review,
approve and inspect the design, alteration and construction of school buildings.
Final Completion: Final Completion is achieved when the Contractor has fully completed all
Project construction work, including, but not limited to, all final punch list items, to the District’s
satisfaction.
Inspector: The person engaged by the District to conduct the inspections required by the Education
Code and Title 24.
Furnish: Purchase and deliver to the site of installation.
Governing Board: The Governing Board of the District.
Indicated or As Shown: Shown on drawings and/or as specified.
Install: Fix in place, for materials; and fix in place and connect, for equipment.
Modification: An authorized change to the Contract Documents which may or may not include a
change in contract price and/or time.
Notice to Proceed. “Notice to Proceed” is the notice given to the Contractor by the Owner
following approval of the Plans and Specifications by DSA which establishes the start of a Phase of
construction work and authorizes the Contractor to begin construction on that Phase.
Project: The total construction work described in these Contract Documents.
Secure: Obtain.
Subcontractor: A person, firm, or corporation, duly licensed by the State of California, who has a
contract with the Contractor to furnish labor, materials and equipment, and/or to install materials
and equipment for work in this Contract.
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2.

ARCHITECT

3.

The Architect is responsible for the overall design of the Project. The working drawings, technical
Specifications, sketches and other information necessary to define the work covered by these
Contract Documents have been prepared by the Architect.
CONTRACT DOCUMENTS
a.

Contents and Precedence
The Contract Documents consist of the executed Lease Leaseback Agreement, Site Project
Amendment; the General Conditions; the Site Lease; the Facilities Lease; the Plans and
Specifications; the Drawings; any interpretation or direction to Contractor issued in
accordance with the General Conditions; Change Orders; the Owner’s Resolutions
awarding or authorizing amendment to any of the foregoing, the required Bonds and the
Insurance documents, the Notice to Proceed, any Supplemental Conditions; and the
exhibits to any of the foregoing together form the “Contract Documents,” which form the
“Contract.”
The Contract Documents are complementary and anything required by one shall be as
binding as if required by all. In case of conflicts within the Contract Documents, the order
of precedence of interpretation shall be as listed above, with the executed Contract and any
change order or amendment thereto having priority over the original document. In case of
conflict within the drawings, larger scale drawings shall govern smaller scale drawings, and
written dimensions shall govern over scaled dimensions.

b.

Ambiguities, Errors, and Inconsistencies
The goal of the preconstruction involvement of Contractor was to maximize the Parties’
understanding of the design requirements, including the design intent and all technical
requirements of the Project, prior to construction. If the Parties have maximized this
opportunity, then there will be little or no need for clarification after construction is
commenced. Contractor acknowledges that, prior to the start of construction, it has
reviewed the Plans and Specifications and pointed out any design errors or omissions that
are reasonably observable by an experienced construction professional and will have
determined that, prior to commencement of construction of each Phase, that the Plans and
Specifications are adequate for the Phase’s construction. The Parties understand that
Contractor has not conducted an architectural or engineering or code compliance review of
the Plans and Specifications. Involvement in preconstruction services in no way shifts
responsibility for the design to Contractor. During the Project, should any discrepancy
appear or any misunderstanding arise as to the import of anything contained in the Contract
Documents, the matter shall be promptly referred to the Architect, who will issue
instructions or corrections.

c.

Lines and Planes
All lines and planes appearing on Contract drawings to be horizontal or vertical and not
explicitly indicated otherwise shall be constructed true and plumb. All lines and planes
appearing on Contract drawings to intersect at right angles and not explicitly indicated
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otherwise shall be constructed at true right angles. Where details are indicated covering
specific conditions, such details also apply to all similar conditions not specifically
indicated.

d.

Standards
The specification standards of the various sections of the Specifications shall be the
procedural, performance, and material standards of the applicable association publications
identified and shall be the required level of installation, materials, workmanship, and
performance for the applicable work. Except where a specific date of issue is mentioned
hereinafter, references to specification standards shall mean the edition, including
amendments and supplements, in effect on the date of the Contract. Where no standard is
identified and a manufacturer is specified, the manufacturer's specifications are the
standards. All standards shall be subordinate to the requirements of the applicable codes
and regulations.

e.

Reference to the Singular
Wherever in the Specifications an article, device or piece of equipment is referred to in the
singular number, such reference shall include as many such items as are shown on
drawings or required to complete the installation.

4.

INTENT OF DRAWINGS AND SPECIFICATIONS
a.

Drawings and Specifications are to be read as an integrated document.

b.

Figured dimensions shall be followed in preference to scaled dimensions, and the
Contractor shall make all additional measurements necessary for the work and shall be
responsible for their accuracy. Before ordering any material or doing any work, the
Contractor shall verify all measurements at the Project site and shall be responsible for the
correctness of same.

c.

It is the intent of the drawings and Specifications to show and describe complete
installations. Items shown but not specified, or specified but not shown, shall be included
unless specifically omitted.
1)

5.

The Specifications shall be deemed to include and require everything necessary and
reasonably incidental to the completion of all work described and indicated on the
drawings, whether particularly mentioned or shown, or not.

TRADE DIVISIONS
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Segregation of the Specifications into the designated trade divisions is only for the purpose of
facilitating descriptions and shall not be considered as limiting the work of any subcontract or
trade. Subject to other necessary provisions set forth in the Specifications, the terms and
conditions of such limitations or inclusions shall lie solely between the Contractor and its
Subcontractors. "Scope" as indicated in each section of the Specifications shall serve only as a
general guide to what is included in that section. Neither the stated description nor the division of
the plans and Specifications to various sections, which is done solely for convenience, shall be
deemed to limit the work required, divide or indicate it by labor jurisdiction or trade practice, or set
up any bidding barriers to the various sub-contractors or suppliers.

6.

a.

The Contractor shall be responsible for the proper execution of all work required by the
Contract Documents and for allocating such portions as the Contractor sees fit to the
various Subcontractors, subject to applicable law. The Contractor is cautioned that the
various individual sections may not contain all work that the Contractor may wish to
allocate to a particular Subcontractor or everything bearing on the work of a particular
trade, some of which may appear in other portions of the plans or Specifications.

b.

If the Contractor elects to enter into any subcontract for any section of the work the
Contractor assumes all responsibility for ascertaining that the Subcontractor for the work is
competent, licensed, solvent, thoroughly acquainted with all conditions and legal
requirements of the work, has included all materials and appurtenances in connection
therewith in the subcontract, and has performed its work in strict compliance with the
Contract Documents.

c.

It shall be the responsibility of the Contractor to promptly notify each prospective
Subcontractor of all portions of the Contract Documents, including the General Conditions,
Supplemental Conditions and any parts of sections of Specifications or plans that the
Contractor intends to include as part of the subcontract.

MASTER MANDATORY PROVISIONS
a.

Any material, item, or piece of equipment mentioned, listed or indicated without definition
of quality, shall be consistent with the quality of adjacent or related materials, items, or
pieces of equipment on the Project and in accordance with best practices.

b.

Any method of installation, finish, or workmanship of an operation called for, without
definition of standard of workmanship, shall be followed or performed and finished in
accordance with best practices and consistent with adjacent or related installations on the
Project.

c.

Any necessary material, item, piece of equipment or operation not called for but reasonably
implied as necessary for proper completion of the work shall be furnished, installed or
performed and finished; and shall be consistent with adjacent or related materials, items, or
pieces of equipment on the Project, and in accordance with best practices.
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d.

7.

8.

Names or numbered products are to be used according to the manufacturers' directions or
recommendations unless otherwise specified.

CONTRACTOR
a.

The Contractor shall perform all the work and activities required by the Contract
Documents and furnish all labor, materials, equipment, tools and appurtenances necessary
to perform the work and complete it to the District’s satisfaction within the time specified.
The Contractor shall at all times perform the work of this Contract in a competent and
workmanlike manner and, if not specifically stated, accomplish the work according to the
best standards of construction practice. The Contractor in no way is relieved of any
responsibility by the activities of the inspector in the performance of such duties.

b.

The Contractor shall employ a full-time competent superintendent and necessary assistants
who shall have complete authority to act for the Contractor on all matters pertaining to the
work. The superintendent shall be satisfactory to the District and, if not satisfactory, shall
be replaced by the Contractor with one who is acceptable. The superintendent shall not be
changed without the written consent of the District unless the superintendent ceases to be
employed by the Contractor.

c.

Contractor shall make the layout of lines and elevations and shall be responsible for the
accuracy of both the Contractor’s and the Subcontractors' work resulting therefrom. All
dimensions affecting proper fabrication and installation of all Contract work must be
verified by the Contractor prior to fabrication and installation by taking field measurements
of the true conditions. The Contractor shall take, and assist Subcontractors in taking, all
field dimensions required in performance of the work, and shall verify all dimensions and
conditions on the site. If there are any discrepancies between dimensions in drawings and
existing conditions which will affect the work, the Contractor shall promptly bring such
discrepancies to the attention of the Architect for adjustment before proceeding with the
work. Contractor shall be responsible for the proper fitting of all work and for the
coordination of all trades, Subcontractors and persons engaged upon this Contract.

d.

Contractor shall do all cutting, fitting, or patching of Contractor’s work that may be
required to make its several parts come together properly and fit it to receive or be received
by work of other contractors as shown, or reasonably implied by, the drawings and
Specifications for the completed work. Any cost incurred by the District due to defective
or ill-timed work shall be borne by the Contractor.

RESPONSIBILITY OF CONTRACTOR
a.

Contractor shall be held strictly responsible for the proper performance of all work covered
by the Contract Documents, including all work performed by Subcontractors. All work
performed under this Contract shall comply in every respect to the rules and regulations of
all agencies having jurisdiction over the Project or any part thereof.

b.

Contractor shall submit Verified Reports as defined in §§4-336 and 4-343 (c), Group 1,
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Chapter 4, Part I, Title 24, California Code of Regulations (“CCR”). The duties of the
Contractor are as defined in §4-343, Group 1, Chapter 4, Part I, Title 24, of the CCR.
Contractor shall keep and make available a copy of Title 24 of the CCR at the job site at all
times.

9.

10.

c.

Where, because of short supply, any item of fabricated materials and/or equipment,
indicated on drawings or specified is unobtainable and it becomes necessary, with the
consent of the Architect, to substitute equivalent items differing in details or design, the
Contractor shall promptly submit complete drawings and details indicating the necessary
modifications of the work. This provision shall be governed by the terms of the General
Conditions regarding Submittals: Shop Drawings, Cuts and Samples.

d.

With respect to work performed at and near a school site, Contractor shall at all times take
all appropriate measures to ensure the security and safety of students and staff,
including, but not limited to, ensuring that all of Contractor’s employees, Subcontractors,
and suppliers entering school property strictly adhere to all applicable District policies and
procedures that have been provided to Contractor, e.g., sign-in requirements, visitor
badges, and access limitations.

SUBCONTRACTORS
a.

Nothing contained in the Contract Documents shall create any contractual relationship
between any Subcontractor and the District. If the Contractor does not specify a
Subcontractor for any portion of the work to be performed under this Contract, as required
by law, Contractor shall perform that portion of the work with its own forces. The
Contractor shall not substitute any other person or firm as a Subcontractor for those listed
in the list submitted by the Contractor, without the written approval of the District and in
conformance with the requirements of the Public Contract Code. The District reserves the
right of approval of all Subcontractors proposed for use on this Project, and to this end,
may require financial, performance, and such additional information as is needed to secure
this approval. If a Subcontractor is not approved, the Contractor shall promptly submit
another firm of the same trade for approval.

b.

The Contractor shall insert appropriate provisions in all subcontracts pertaining to work on
this Project requiring the Subcontractors to be bound by all applicable terms of the Contract
Documents. The Contractor shall be as fully responsible for the acts and omissions of the
Subcontractors, and of persons either directly or indirectly employed by them, as the
Contractor is for the acts and omissions of persons directly employed by the Contractor.

PERFORMANCE AND PAYMENT BONDS
a.

 SCLS 2018

Prior to commencing any work, the Contractor shall file with the District the following
bonds, using the bond forms provided by the Owner:
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11.

1)

A corporate surety bond (performance bond), in a sum not less than 100 percent of
the Total Base Rent, to guarantee the faithful performance of the Contract.

2)

A corporate surety bond (payment bond), in a sum not less than 100 percent of the
Total Base Rent, to guarantee the payment of wages for services engaged and of
bills contracted for materials, supplies, and equipment used in the performance of
the Contract.

b.

Payment and performance bonds supplied by the Contractor in Phase I shall be updated to
reflect the revised Total Base Rent amount after Phase II work is approved by the District’s
Board and prior to commencing construction of Phase II work.

c.

Corporate sureties on these bonds must be admitted sureties as defined by law, legally
authorized to engage in the business of furnishing surety bonds in the State of California.
All sureties and bond forms must be satisfactory to the District. Failure to submit the
required bonds within the time specified by the Contract, using the forms provided by the
District, may result in cancellation of the award of Contract.

d.

During the period covered by the Contract, if any of the sureties upon the bonds shall
become insolvent, the Contractor, within thirty (30) days after notice given by the District
to the Contractor, shall provide supplemental bonds or otherwise substitute another and
sufficient surety approved by the District in place of the surety becoming insolvent or
unable to pay. If the Contractor fails within such thirty (30) day period to substitute
another and sufficient surety, the Contractor shall, if the District so elects, be deemed to be
in default in the performance of its obligations hereunder, and the District, in addition to
any and all other remedies, may terminate the Contract or bring any proper suit or other
proceedings against the Contractor and the sureties or any of them, or may deduct from any
monies then due or which thereafter may become due to the Contractor under the Contract,
the amount for which the surety shall have been liable on the bonds, and the monies so
deducted shall be held by the District as collateral security for the performance of the
conditions of the bonds.

INSURANCE

Contractor shall obtain insurance from a company or companies acceptable to District, which shall
comply with all the following requirements:
a.
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All required insurance must be written by an admitted company licensed to do business in
the State of California at the time the policy is issued. All insurers shall have ratings that
are equal to or exceed an A VIII rating as listed in Best's Insurance Guide’s latest edition.
Required documentation of such insurance shall be furnished to the District at the time
Contractor returns the executed Contract. Contractor shall not commence work nor shall it
allow its employees or Subcontractors or anyone to commence work until all insurance
required hereunder has been submitted and approved by the District and a notice to proceed
has been issued.
16

GENERAL CONDITIONS

b.

Contractor, and each of its Subcontractors, shall take out and maintain at all times during
the life of this Contract, up to the date of acceptance of the work by the District, the
following policies of insurance:
1)

General Liability Insurance: Personal injury and property damage insurance for all
activities of the Contractor arising out of or in connection with this Contract,
written on a comprehensive general liability form including contractor's protected
coverage, blanket contractual, completed operations, vehicle coverage and
employer's non-ownership liability coverage, in an amount no less than either:
a.

$2,000,000.00 combined single limit personal injury and property damage
for each occurrence and $4,000,000.00 aggregate

b.

$15,000,000.00 in excess liability insurance coverage.

2)

Builders Risk Insurance: provided by the District

3)

Automobile Liability Insurance: Covering bodily injury and property damage in
an amount no less than $1,000,000 combined single limit for each occurrence. Such
insurance shall include coverage for owned, hired, and non-owned vehicles and be
included on the umbrella/excess policy.

Aggregate limits shall be per Project.
c.

The certificate(s) for the both the General Liability Policy(ies) and the Automobile
Liability Policy specified above must state that the insurance is under an occurrence based,
and not claims made, policy(ies) and shall be endorsed with the following specific
language, or language to that effect:
“The Paradise Unified School District is named as additional insured for all
liability for on-going and completed operations, and this policy protects
the additional insured, its officers, agents and employees against liability for
bodily injuries, deaths or property damage or destruction arising in any
respect directly or indirectly in the performance of the Contract.”

d.
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The certificate(s) for the both the General Liability Policy and the Automobile Liability
Policy, as well the Builders' Risk Policy if required above, shall be endorsed with the
following specific language, or language to that effect:
1)

The inclusion of more than one insured shall not operate to impair the rights of one
insured against another insured and the coverages afforded shall apply as though
separate policies have been issued to each insured.

2)

The insurance provided herein is primary and no insurance held or owned by the
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3)

District shall be called upon to contribute to a loss.
Coverage provided by this policy shall not be reduced or canceled without thirty
(30) days written notice (10 days for non-payment of premium) given to the Owner
by certified mail.

4)

This policy does not exclude explosion, collapse, underground excavation hazard,
or removal of lateral support.

5)

The certificates must state that the insurance is under an occurrence based, and not
a claims-made, or "modified occurrence," policy (policies).

e.

The following documentation of insurance shall be submitted to District for approval prior
to proceeding with construction: Certificates of insurance showing the limits of insurance
provided, certified copies of all policies, and signed copies of the specified endorsements
for each policy. At the time of making application for an extension of time, the Contractor
shall submit evidence that the insurance policies will be in effect during the requested
additional period of time.

f.

If the Contractor fails to maintain such insurance, and after five (5) business days’ notice of
Contractor’s failure to provide such notice, the District may take out such insurance to
cover the required insurance which has not been provided, and deduct and retain the
amount of the premiums from any lease payments otherwise due the Contractor under the
Facilities Lease.

g.

Workers' Compensation Insurance:
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1)

The Contractor shall furnish to the District satisfactory proof that the Contractor
and all Subcontractors that it employs have procured full Workers’ Compensation
insurance and employer's liability with limits of at least $1,000,000 with an
insurance carrier satisfactory to the District for all persons whom the Contractor
may employ in carrying out the work contemplated under this Contract in
accordance with section 3700 of the Labor Code. Such insurance shall be
maintained in full force and effect during the period covered by the Contract. In the
event the Contractor is self-insured, Contractor shall furnish a Certificate of
Permission to Self-Insure, signed by the Department of Industrial Relations
Administration of Self-Insurance, Sacramento, California.

2)

If an injury occurs to any employee of the Contractor or any Subcontractor for
which the employee, or the employee’s dependents in the event of the employee’s
death, is entitled to workers’ compensation at any time during which the Contractor
or the applicable Subcontractor has failed to maintain required workers’
compensation insurance, then the District may retain from the sums otherwise due
the Contractor under the Facilities Lease an amount sufficient to cover such
workers’ compensation, as fixed by Labor Code sections 4451 et seq., until such
compensation is paid, or until it is determined that no compensation is due. If the
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District is compelled by any applicable legal process to pay such compensation to
the injured employee, it will deduct such sums from amounts otherwise due to the
Contractor, or otherwise recover this sum from the Contractor or its Surety.
3)

The policies represented by the certificates shall be endorsed with a Waiver of
Subrogation and must contain the provision (and the certificates must so state) that
the insurance cannot be canceled until thirty (30) days after written notice of
intended cancellation (ten (10) days for non-payment of premium) has been given
to the District by certified mail.

h. Policy deductibles or self-insured retentions are subject to District approval.
The District shall not reject any proposed insurance company or insurance policy meeting the
above standards except for good cause shown.
12.

CODES AND REGULATIONS
a.

The Contractor shall be knowledgeable regarding and shall comply with applicable
portions of California Code of Regulations Title 24, the applicable Building Code, and all
other codes, ordinances, regulations or orders of properly constituted authority having
jurisdiction over the work of this Project. The Contractor shall examine the Contract
Documents for compliance with these codes and regulations and shall promptly notify the
Architect of any discrepancies identified by the Contractor.

b.

All work and materials shall be in full accordance with the latest rules and regulations of
the Safety Orders of the Division of Industrial Safety and the applicable State laws and/or
regulations. Nothing in the Project plans or Specifications is to be construed to permit
work not conforming to the applicable Codes. Buildings and/or all other construction
covered by this Contract shall meet all the regulations for access by the physically
handicapped as administered by the Division of the State Architect and as may be required
by federal or state law.

c.

If the work under this Contract is for the construction of a school building as defined by the
Education Code, then the following provisions shall apply to the Contract:
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1)

All work shall be executed in accordance with the current requirements of the
Education Code and California Code of Regulations: Title 24 and Title 19. No
deviations from the DSA approved plans and Specifications will be permitted
except upon a Change Order or Addenda, signed by the District and Architect and
approved by the Division of the State Architect and the State Fire Marshal, if
applicable.

2)

The Division of the State Architect shall be notified 48 hours in advance of the first
pour of concrete.
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13.

14.

PERMITS AND TAXES
a.

The Contractor shall obtain and pay for all permits, fees and licenses that are required in
order to perform the work under this Contract. The Owner shall pay all fees required by
DSA. The Owner shall reimburse the Contractor for specific city or county off site
construction permits, including encroachment permits required for the extension of utilities
into a right of way or public street to connect to existing utilities, driveway entrances and/or
sidewalks in the right or way, public street improvements, which are related exclusively to
the Project and/or Project location. The District shall pay connection charges and meter
costs for new permanent utilities required by these Contract Documents. The Contractor
shall notify the District sufficiently in advance to submit requests for service to the
appropriate utility companies so as to insure connections or installation of utility services in
accordance with the Project schedule.

b.

The Contractor shall pay for all taxes on materials and equipment. The District is exempt
from Federal Excise Tax. Contractor shall not pay Federal Excise Tax on any item in this
Contract.

PATENTS AND ROYALTIES
All fees or claims for patents, royalties or licenses on materials, equipment or processes used in the
performance of work on this Project shall be included in the amount of the contract price (Total
Base Rent). The Contractor shall indemnify, defend, and hold harmless the District, its Governing
Board, the Architect, and their officers and employees, from all claims or liability, including costs
and expenses, which may arise from the use on this Project of any patented or copyrighted
materials, equipment, or processes.

15.

SAFETY AND FIRE PREVENTION
a.

The Contractor, Subcontractors and all of their agents and employees shall fully comply
with all of the provisions and requirements of CAL/OSHA, Title 8, California Code of
Regulations and all other safety codes applicable to the Project. The Contractor shall take
thorough precautions at all times for the protection of persons and property, and shall be
liable for all damages to persons or property, either on or off the site, which occur as a
result of Contractor’s prosecution of the work. The Contractor shall obtain permits for,
install and maintain in safe condition barricades, walkways, fences, railings, and whatever
other safeguards that may be necessary to protect persons and property from damage as a
result of the construction under this Contract.

b.

Contractor is required to ensure Material Safety Data Sheets (“MSDS”) are available in a
readily accessible place at the work site for any material requiring a MSDS pursuant to the
federal "Hazard Communication" standard or employee "right to know" laws. Contractor is
also required to ensure proper labeling on materials brought on the job site such that any
person working with the material or within the general area of the material is informed of
the hazards of the material and follows proper handling and protection procedures. A copy
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of the MSDS shall also be promptly submitted directly to the District.

16.

c.

Contractor shall not endanger any work by cutting, excavating, or otherwise altering the
work and shall not cut or alter the work of any other contractor except with the written
consent of the Architect, nor overload any new or existing structures by the placing or
storage of materials, equipment, or other items thereon, and, if necessary, shall provide
calculations proving the safety in so doing.

d.

If it is necessary to work at night, or where daylight is obscured, the Contractor shall
provide and maintain lighting of an adequate level to properly prosecute the work, to
permit the thorough inspection of same, and to ensure the safety to workers and others.

e.

Contractor shall take extraordinary care to prevent fires and keep all flammable materials
and oily rags in tightly closed metal containers. Contractor shall exercise particular care
when welding or cutting, and with regard to the disposition of waste materials, the nature
and quantity of which might create or increase a fire hazard.

HAZARDOUS MATERIALS
Unless otherwise specified, this Contract does not include the removal, handling, or disturbance of
any hazardous substances or materials encountered in the new construction or on the Project
grounds. If such substances or materials are encountered, work shall cease in that area and the
District shall be promptly notified to take appropriate action for removal or otherwise abating the
condition in accordance with current regulations applicable to the District.
a.
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General
1)

No asbestos, asbestos-containing products or other hazardous materials shall be
used in this construction or in any tools, devices, clothing or equipment used to
further this construction.

2)

Asbestos and/or asbestos containing products shall be defined as all items
containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite or actinolite.

3)

Any or all material containing greater than one tenth of one percent (>.1%) asbestos
shall be defined as asbestos-containing material.

4)

Any disputes involving the question of whether or not material contains asbestos
shall be settled by electron microscopy; the cost of any such tests shall be paid by
the Contractor.

5)

All work or materials found to contain asbestos or work or material installed with
asbestos containing equipment will be immediately rejected and this work shall be
removed by the Contractor at no additional cost to the District.
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b.

c.

d.

Decontamination and Removal of hazardous material from prior work
1)

Decontamination and removal of work found to contain asbestos or work installed
with asbestos containing equipment shall be done only under the supervision of a
qualified consultant, knowledgeable in the field of asbestos abatement and
accredited by the Environmental Protection Agency (“EPA”).

2)

The asbestos removal contractor shall be an EPA-accredited contractor qualified in
the removal of asbestos subject to the approval of the District.

3)

The asbestos consultant shall be chosen and approved by the District which shall
have sole discretion and final determination in this matter.

4)

The work will not be accepted until asbestos contamination is reduced to levels
deemed acceptable by the asbestos consultant.

Hold Harmless
1)

Interface of work under this Contract with work containing asbestos shall be
executed by the Contractor at Contractor’s risk and at Contractor’s discretion with
full knowledge of the currently accepted standards, hazards, risks and liabilities
associated with asbestos work and asbestos containing products. By execution of
this Contract the Contractor acknowledges the above and agrees to hold harmless,
as set forth in the indemnity provisions of this Contract, the Owner, its employees,
agents and assigns for all asbestos liability which may be associated with this work
and agrees to instruct Contractor’s employees and agents with respect to the abovementioned standards, hazards, risks and liabilities.

2)

The Contractor shall, prior to commencement of any work involving hazardous
materials, provide a duly signed affidavit that Contractor has instructed
Contractor’s employees and agents with respect to the above mentioned standards,
hazards, risks and liabilities and the contents and requirements of this portion of the
Contract Documents.

Certification
The Contractor agrees that materials containing asbestos or other hazardous materials as
defined in Federal and State law shall not be used in construction.

17.

TEMPORARY FACILITIES
a.
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The Contractor shall obtain permits for, install and maintain in safe condition all scaffolds,
hoisting equipment, barricades, walkways, or other temporary structures that may be
required to accomplish the work. Such structures shall be adequate for the intended use
and capable of safely accepting all loads that may be imposed upon them. They shall be
installed and maintained in accordance with all applicable codes and regulations.
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18.

b.

The Contractor shall provide and maintain temporary heat from an approved source
whenever in the course of the work it may become necessary for curing, drying or warming
spaces as may be required for the proper installation of materials or finishes. The
Contractor shall provide and maintain any and all facilities that may be required for
dewatering in order that work may proceed on the Project. If it is necessary for dewatering
to occur continually, the Contractor shall have on hand whatever spare parts or equipment
that may be required to avoid interruption of service or work.

c.

The Contractor shall promptly remove all such temporary facilities when they are no longer
needed for the work or on completion of the Project. The Contractor shall repair any
damage to premises or property which resulted from the construction, use, or removal of
temporary facilities and shall restore the premises and property to their original condition.

d.

See the Supplemental General Conditions and/or specifications for requirements
concerning temporary sanitary facilities and utilities.

SIGNS
No signs may be displayed on or about the District's property (except those which may be required
by law) without the District's prior written approval of size, content and location. Any signs
required by the District will be designated in the Supplemental General Conditions.

19.

TIME
a.

The Contractor shall commence the work on or about the date indicated in the Notice to
Proceed. Time is of the essence regarding the Contract work, and the Contractor shall
prosecute the work diligently and regularly at such a rate of progress as to ensure
completion of each authorized Phase of this Project within the time specified.

b.

The Contractors and Subcontractors shall investigate and become aware of the amount of
time required for the delivery of all equipment and materials required to perform the work
under this Contract, and no extension of time shall be granted due to failure to order the
equipment and materials sufficiently before their incorporation into the work so as to avoid
delay to the Project.

c.

The Contractor and Subcontractors shall provide and maintain sufficient labor, materials
and equipment to ensure a rate of construction progress that will complete the Project Phase
within the time specified and according to the schedule of work. If, in the District’s
opinion, the Contractor and/or any Subcontractor is not prosecuting the work at a sufficient
rate of progress to meet the Project Phase’s schedule, the District may direct the Contractor
to provide additional labor, materials or equipment, or to work additional hours, holidays or
weekends without additional cost to the District until the work is progressing in a manner
satisfactory to the District.
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20.

21.

CONSTRUCTION SCHEDULE
a.

Within fifteen (15) calendar days after execution of the Lease Leaseback Agreement by the
District, the Contractor shall prepare and submit to the District an as-planned construction
schedule showing in detail how the Contractor plans to prosecute the Phase I work within
the Contract Time. The schedule shall include the work of all trades necessary for
construction of Phase I of the Project, and shall be sufficiently complete and
comprehensive to enable progress to be monitored on a day-by-day basis. The information
for each activity shall include at a minimum the activity description, duration, start date and
completion date. If the District authorizes construction of Phase II of the Project, then the
Contractor shall prepare a submit an updated as-planned construction schedule in
accordance with the requirements of this paragraph showing in detail how the Contractor
plans to prosecute the Phase II work within the Contract Time.

b.

The Contractor shall take care in the preparation of the schedule to ensure that it represents
an accurate and efficient plan for accomplishing the work. If the Project is more than one
week behind schedule, it must be promptly revised showing how the Contractor plans to
complete the work, but in no case shall it show a completion date later than that required by
the Contract, unless a time extension has been granted. The current schedule shall be kept
posted in the Contractor's project office on site.

c.

The Contractor shall be responsible for the coordination of all work necessary and
pertaining to the construction whether actually a part of this Contract or attendant thereto.
The Contractor shall notify the District and various utility companies, as far as possible in
advance of their required work, in order that work schedules may be developed for all
concerned, which will permit the most effective and timely accomplishment of the entire
Phase of the Project.

DELAYS AND TIME EXTENSIONS
a.

The Contractor may be granted a time extension if the Contractor encounters an
unavoidable delay of the work due to causes completely beyond the Contractor’s control
and which the Contractor could not have avoided by the exercise of reasonable care,
prudence, foresight and diligence. Causes for which a claim for extension of time may be
made include: acts of the public enemy, acts of another contractor in the performance of
another contract with the District, priority of a governmental agency for materials or
equipment, fire, flood, violent wind storm, epidemic, quarantine restriction, strike,
lockouts, freight embargo, or weather of an unusually severe nature. The Contractor will
not be granted time extensions for weather conditions which are normal for the location of
the Project, according to the U. S. Weather Bureau Records.

b.

A request for extension of time and compensation related thereto shall be made in writing
to the District within ten (10) calendar days of the date the delay is encountered, or shall be
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deemed waived. The request shall include a detailed description of the reasons for the
delay and corrective measures by the Contractor. The request shall be accompanied by
evidence that the insurance policies required by the Contract shall be in effect during the
requested additional period of time. In order for the Architect to consider a request for time
extension, the Contractor must prove that the reasons stated for the delay actually caused a
delay in portions of the work which will result in completion beyond the date specified in
the Contract. The Contractor may also be granted a time extension for a significant change
in the scope of work which request for extension of time shall be included in a Contract
modification proposal.

22.

c.

No damages or compensation or any kind shall be paid to a Contractor because of delays in
the progress of work, whether such delays be avoidable or unavoidable, that are not the
responsibility of District. District's liability to Contractor for delays for which District is
responsible shall be limited to an extension of time and an adjustment of the Total Base
Rent based on the actual extended field and home overhead costs. The Contractor shall
provide to the District the actual, substantiated costs to Contractor for which the Contractor
may claim damages from District. Delay damages shall not include Contractor or
Subcontractor markup for overhead and profit, but only actual, documented, and direct
actual costs. The District shall not be liable for any damages which the Contractor could
have avoided by any reasonable means including, but not limited to, the more judicious
handling of forces or equipment.

d.

The granting of an extension of time because of unavoidable delays shall in no way operate
as a waiver on the part of the District of the right to collect liquidated damages for other
delays or of any other rights to which the District is entitled.

LIQUIDATED DAMAGES
a.

Should the Contractor fail to complete each phase of the Project within the specified
Contract Time, together with extensions granted by the District, Contractor shall become
liable to the District for delay damages in the amount specified in the Contract per calendar
day for each day the phase work remains incomplete beyond the Contract Time, as
liquidated damages and not as a penalty. Contractor shall not be charged with liquidated
damages when the delay in completion of the work beyond the time for Final Completion is
due to acts of the District. It is expressly stipulated and agreed by Contractor and District
that it would be impractical and extremely difficult to fix the actual amount of damages.

b.

The District may withhold from any Lease Payment otherwise due to Contractor an amount
sufficient to cover liquidated damages accrued as of the date the Lease Payment is due.
Should such money not be sufficient to cover the liquidated damages actually assessed, the
District shall have the right to recover the balance from the Contractor or Contractor’s
sureties.
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23.

c.

Should the District suspend the work for any cause, the time work is suspended will be
added to the time for completion. Suspension of the work by the District shall not be a
waiver of the right to claim liquidated damages as set forth in this section, following
extension of the Contract Time for the period of the suspension.

d.

The assessment of Liquidated Damages does not otherwise limit the right of the Owner to
claim a loss or damages incurred by the Owner for reasons other than delay (e.g. damages
due to defective work).

DISTRICT'S RIGHT TO STOP WORK; TERMINATION OR SUSPENSION OF THE
CONTRACT
a.

District's Right to Stop Work:
In addition to or as an alternative to any and all other remedies available to the District, if
the Contractor fails to correct work which is not performed in accordance with the Contract
Documents, or if the Contractor persistently fails to perform the work in accordance with
the Contract Documents, the District may by written order direct the Contractor to stop that
portion of the work until the cause for such order has been eliminated to the satisfaction of
the District. However, the right of the District to stop the work shall not give rise to a duty
on the part of the District to exercise this right for the benefit of the Contractor or any other
person or entity, and the failure of the District to do so shall not be raised as a defense to the
Contractor's failure to perform the work in accordance with the Contract Documents.

b.
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Termination for Cause:
1)

If the Contractor refuses or fails to furnish sufficient materials, work force,
equipment, and appurtenances to properly prosecute the work in a timely manner,
or if Contractor refuses or fails to comply with any provisions of the Contract
Documents, or if Contractor should file a bankruptcy petition or make a general
assignment for the benefit of Contractor’s creditors or if a receiver should be
appointed on account of Contractor’s insolvency, then the District may give the
Contractor and Contractor’s Surety written notice of intention to terminate the
Contract. Unless, within seven (7) calendar days after the serving of such notice
upon the Contractor and Contractor’s Surety, such violation shall cease and
arrangements for correction of such conditions shall be made satisfactory to the
District, the District may terminate the Contract by written notice thereof to the
Contractor and Contractor’s Surety.

2)

In the event of termination for cause, in addition to all remedies available to the
District, the Contractor’s Surety shall have the right to take over and complete the
Project by giving the District written notice of its intent to do so within fifteen (15)
days of the Surety’s receipt of the notice of termination; provided, however, that if
the Surety does not commence performance within thirty (30) calendar days from
the date of its notice of its intent to complete the Project to the District, the District
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may take over the work and prosecute the same to completion by letting another
Contract, or by any other method that the District deems advisable. The Contractor
and Contractor’s Surety shall be liable for any excess cost reasonably incurred by
the District thereby, and in any such event the District may take possession of such
materials, equipment, and other property belonging to the Contractor as may be on
the site and necessary to complete the work.
3)

If the District terminates for cause, Contractor shall not be entitled to
receive any further payment until the Work is completed. If the unpaid balance
of the Total Base Rent exceeds all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) sustained by the District arising out of or relating to
completing the Work, such excess will be paid to Contractor. If such claims,
costs, losses, and damages exceed such unpaid balance, Contractor shall pay
the difference to the District. Payment by the District does not relieve
Contractor of its warranty obligations.

c.

Termination for Convenience:
The District reserves the right, in its sole discretion, to terminate the Lease Leaseback
Agreement, including the associated Site Lease and Facilities Lease, for convenience
following three (3) working days’ written notice to the Contractor. In the event of
termination for convenience, Contractor shall have no claims against the District, except
that the District shall pay the Contractor the earned but unpaid actual costs and Contractor’s
Fee. The parties agree that this amount shall constitute full and fair compensation for all
Contractor's lost profits and other damages resulting from the termination for convenience.

Payment by the District does not relieve Contractor of its warranty obligations.

24.

ASSIGNMENT OF CONTRACT

25.

The Contractor may not assign or delegate all or any portion of this Contract without the written
consent of the District and no such consent shall be given which would relieve the Contractor or its
Surety of their responsibilities under the Contract. The Contractor may assign, without liability to
the District, monies due the Contractor under the Contract to banks, trust companies or other
financial institutions provided written notice thereof is promptly delivered to the District.
Assignment of monies earned by the Contractor shall be subject to setoffs, withholds, and back
charges as provided by this Contract.
COORDINATION WITH OTHER CONTRACTS
a.
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The District reserves the right to do other work or award other contracts in connection with
this Project. By entering into this Contract, Contractor acknowledges that there may be
other contractors on or adjacent to the Project site whose work must be coordinated with
that of its own. Contractor expressly warrants and agrees that it will cooperate with other
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contractors and will do nothing to delay, hinder, or interfere with the work of other
contractors, or that of the District, its Architect and Construction Manager. Contractor also
expressly agrees that in the event its work is hindered, delayed, interfered with, or
otherwise affected by a separate contractor it shall provide immediate notice to the District,
sufficient to allow the District to bring a claim or withhold funds from the other contractor.
Contractor also agrees to cooperate with the District and participate in any meeting which
the District deems necessary in order to resolve a claim between the Contractor and a
separate contractor.

26.

b.

If any part of Contractor's work depends upon the work of a separate contractor,
Contractor shall inspect such other work and promptly report in writing to the District and
Architect any defects in such other work that render it unsuitable to receive the work of
Contractor. Failure of the Contractor to so inspect and report shall constitute an acceptance
of the other contractor's work, except as to defects which the Contractor could not have
detected through the reasonable inspection of the other contractor's work prior to the
execution of Contractor's work.

c.

If Contractor is aware of a current or potential conflict between Contractor’s work and the
work of another contractor on the site, and is unable to informally resolve the conflict
directly with the other contractor, Contractor shall promptly provide written notice to the
District, with a copy to the Architect and the other contractor, specifying the nature of the
conflict, the date upon which the conflict arose, and the steps taken to attempt to resolve the
conflict. The District may issue written instructions to address the conflict.

d.

If, through Contractor’s negligence, any other contractor or subcontractor shall suffer loss
or damage to the work, Contractor shall make a reasonable effort to settle with such other
contractor and subcontractor by agreement or arbitration. If such other contractor or
subcontractor shall assert any claim against the District or Architect, on account of any
damage alleged to have been so sustained, the District or Architect shall notify the
Contractor, who shall defend such proceedings at Contractor’s own expense and save
harmless and indemnify the District and the Architect from any such claim.

SUBMITTALS: SHOP DRAWINGS, CUTS AND SAMPLES
a.

Five (5) copies of shop drawings, brochures and cuts and samples in quantities specified by
the Architect shall be submitted to the Architect for all items for which they are required by
the plans and Specifications. Prior to transmittal, the Contractor shall examine all
submittals for accuracy and completeness in order to verify their suitability for the work
and compliance with the Contract Documents and shall sign and date each submittal.
Submittals shall be made sufficiently before the items are required for the work so as to
cause no delay and shall be in accordance with the Project construction schedule.

b.

In addition to information furnished as common practice, submittals shall contain the
Project name and location, Contractor's name and address, Subcontractor's or supplier's
name and address, date of submittal and any revisions, and reference to appropriate
specification section, and/or drawing and detail numbers. The Contractor and/or the
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Subcontractors shall verify in the field all dimensions and relationships to adjacent work
necessary to ensure the proper fit of the items submitted. If necessary, the Contractor shall
make any corrections required and resubmit with all due haste in the same number as
initially required.

27.

c.

Review of submittals, shop drawings, cuts or samples by the District or Architect shall not
relieve the Contractor from complying with the requirements of the Contract Documents.

d.

Any materials or equipment installed without approval shall be at the Contractor's own risk,
and Contractor may be required to remove any such materials or equipment and install the
specified items at Contractor’s own cost, including repairs to adjacent work.

PAYMENTS
a.

Cost Breakdown:
Within ten (10) days of the Notice to Proceed with a Phase of the work, the Contractor shall
prepare and submit to the Architect and District a cost breakdown (schedule of values)
showing the major work items for each trade or operation required in construction of the
Project. The work items shall be sufficiently detailed to enable the Architect to accurately
evaluate the completion percentages requested by the Contractor. The cost for each work
item shall include the applicable percentage of the Contractor’s Fee. The total of all work
item costs shall equal the Total Base Rent. It is expressly acknowledged that the purpose
of the schedule of values is not to establish the amount due for any Lease Payment but is
for the District’s internal cost tracking purposes and to assist with evaluation of the
progress of the construction of the Phase of the Project.

b.

Scope of Payment:
The schedule of Lease Payments is set forth in Exhibit D to the Lease Leaseback
Agreement. Lease Payments to the Contractor shall be full compensation for furnishing all
labor, materials, equipment and tools necessary to the work, and for performing and
completing, in accordance with the Specifications, all work required under the item or
under the Contract, and for all expense incurred by the Contractor for any purpose in
connection with the performance and completion of the work.

c.

Lease Payments:
The Contractor will, on or about the last day of each month while construction is ongoing,
make an estimate of the value of the work completed by Contractor in the performance of
the Contract. Such estimates will be based on labor, materials and equipment incorporated
into the work, and items of materials and equipment delivered to the Project. The
Contractor shall be responsible for the security and protection of such materials and
equipment delivered to the Project and not incorporated in the work.
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Because satisfactory completion of the Project is essential to the District’s educational
services, rights of quiet enjoyment, and other rights of tenancy, the District may withhold
from any Lease Payment a sufficient amount as in its reasonable judgment may be
necessary to protect the District due to the Contractor’s failure to make progress, as
reflected on its schedule of values, in accordance with the Contract Documents. The
District also retains the right to withhold from any Lease Payment otherwise due amounts
required due to stop payment notices filed or where the District has incurred costs or
requests reasonable financial assurances regarding defective work by the Contractor.
Performance Retention
The District shall retain five percent (5%) of all lease payments as part security for
fulfillment of the Contract. In any contract between Contractor and a subcontractor the
percentage of the retention proceeds withheld may not exceed the percentage specified
in this Contract between the District and Contractor.
This Section shall not be construed to limit the ability of the District to withhold 150
percent of the value of any disputed amount of Work from the final payment, as
provided for in subdivision (c) of Section 7107 of the Public Contract Code. Nothing in
this section shall be construed to require the District to pay for work that is not
approved or accepted in accordance with the Contract.
Substitution of Securities; Escrow Agreement
The Contractor may substitute securities for any moneys withheld by the District to
ensure performance under the Contract. At the request and expense of the Contractor,
securities equivalent to the amount withheld shall be deposited with the District, or with
a state or federally chartered bank in this state as the escrow agent, who shall then pay
those moneys to the Contractor. The Contractor shall be the beneficial owner of any
securities substituted for moneys withheld and shall receive any interest thereon. Upon
satisfactory completion of the contract, the securities shall be returned to the Contractor.
Alternatively, the Contractor may request, and the District shall make payment of
retentions earned directly to the escrow agent at the expense of the Contractor. At the
expense of the Contractor, the Contractor may direct the investment of the payments
into securities and the Contractor shall receive the interest earned on the investments
upon the same terms provided for in this section for securities deposited by the
Contractor. Upon satisfactory completion of the Contract, the Contractor shall receive
from the escrow agent all securities, interest, and payments received by the escrow
agent from the District, pursuant to the terms of this section.
Securities eligible for investment under this Section shall include those listed in Section
16430 of the Government Code, bank or savings and loan certificates of deposit,
interest-bearing demand deposit accounts, standby letters of credit, or any other security
mutually agreed to by the Contractor and the District.
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The escrow agreement used hereunder shall be null, void, and unenforceable unless it is
substantially similar to the form set forth in Public Contract Code Section 223000(f).
Release of Retentions
Within 60 days after the date of completion of the Work, the retention withheld by the
District shall be released. In the event of a dispute between District and the Contractor,
the District may withhold from the final payment an amount not to exceed 150 percent
of the disputed amount. For purposes of this requirement, "completion" means any of
the following:
(i)
The occupation, beneficial use, and enjoyment of a work of improvement,
excluding any operation only for testing, startup, or commissioning, by District, or its
agent, accompanied by cessation of labor on the work of improvement.
(ii)

The acceptance by District, or its agent, of the work of improvement.

(iii) After the commencement of a work of improvement, a cessation of labor on the
work of improvement for a continuous period of 100 days or more, due to factors
beyond the control of Contractor.
(iv)
After the commencement of a work of improvement, a cessation of labor on the
work of improvement for a continuous period of 30 days or more, if the District files for
record a notice of cessation or a notice of completion.
Except as provided below, within seven days from the time that all or any portion of the
retention proceeds are received by the Contractor, the Contractor shall pay each of its
subcontractors from whom retention has been specifically designated for a particular
subcontractor, payment of the retention to the designated subcontractor, if the payment
is consistent with the terms of the subcontract.
The Contractor may withhold from a subcontractor its portion of the retention proceeds
if a bona fide dispute exists between the subcontractor and the Contractor. The amount
withheld from the retention payment shall not exceed 150 percent of the estimated value
of the disputed amount.
In the event that retention payments are not made within the time periods required by
this Section, District or the Contractor withholding the unpaid amounts shall be subject
to a charge of 2 percent per month on the improperly withheld amount, in lieu of any
interest otherwise due. Additionally, in any action for the collection of funds
wrongfully withheld, the prevailing party shall be entitled to attorney's fees and costs.
Release of retentions under this section shall not be construed as acceptance of
defective or improper work or materials.
d.
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The payment of any Lease Payment by the District or the receipt thereof by the Contractor
shall not constitute acceptance of the work or of any portion thereof, and shall in no way
lessen the liability of the Contractor to replace unsatisfactory work or material, whether or
not the unsatisfactory character of such work or material was apparent or detected at the
time such payment was made.
e.

Retention of Sums Charged Against Contractor:
It is mutually understood and agreed that when, under any provision of this Contract, the
District shall charge any sums of money against the Contractor, the amount of such charge
shall be deducted and retained by the District from the amount of the next succeeding
Lease Payment, or from any other monies due or that may become due the Contractor on
account of the Contract. If on completion or termination of the Contract such monies due
the Contractor are found insufficient to cover the District's charges against the Contractor,
the District shall have the right to recover the balance from the Contractor or the
Contractor’s Sureties.

f.

Release:
The Contractor shall, if required by the District, execute and deliver at the time of the final
Lease Payment and as a condition precedent to the final Lease Payment, a release in the
form required by Civil Code section 8136. In addition, if required by the District, the
Contractor shall provide a release in the form required by Civil Code section 8138 upon
receipt of the final Lease Payment.

g.

Payment to Subcontractors and Suppliers:
The Contractor shall pay each Subcontractor and supplier promptly on receipt of each
Lease Payment from the District for the materials, labor and equipment delivered to the site
or incorporated in the work by each Subcontractor, less any withhold for disputed amounts.

h.

Stop Payment Notice Costs:
The District reserves the right to charge the Contractor or Surety all costs incurred by the
District, including attorney’s fees, for defending stop payment notice claims, as provided in
Chapter 4, Title 3, Part 6, Division 4 of the Civil Code, commencing with section 9350.

28.

MODIFICATIONS OF CONTRACT
a.

Changes In The Work:
1)
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The District, before the date of acceptance of the work, may, without notice to the
Sureties, order changes in the work (“Modifications”), may order extra materials
and extra work in connection with the performance of the Contract, and the
Contractor shall promptly comply with such orders. All Modifications must be
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approved by DSA and the State Fire Marshall, if applicable, as required by law.

b.

2)

If changes ordered in design, workmanship or materials are of such a nature as to
increase or decrease the cost of any part of the work, Total Base Rent shall be
increased or decreased by such amount as represents the reasonable and proper
allowance for the increase or decrease in the cost of the work in accordance with
the provisions of this Article, and any other applicable terms of the Contract,
including, but not limited to, the Contractor’s schedule of values and the price for
allowances, if any. Except as provided by law, the total cost of all Modifications
shall not exceed ten (10) percent of the original Contract price.

3)

In the case of a disputed work item, the District may direct the Contractor to
perform the disputed work at no additional cost to the District on the grounds that
the work is adequately indicated in the Contract Documents. If the Contractor
maintains that the disputed work represents a modification to the Contract,
Contractor may submit a claim in accordance with Article 50, Resolution of
Construction Claims. Notwithstanding any dispute regarding the requirements of
the Contract Documents, Contractor shall promptly and fully comply with the
District’s directive. Contractor’s failure to do so shall be deemed a material breach
of this Contract, and in addition to all other remedies, District may, at its sole
discretion, hire another contractor and/or use its own forces to complete the
disputed work at Contractor’s sole expense, and may deduct the cost of such work
from the Total Base Rent.

Cost Breakdown:
When the Modification is proposed, the Contractor shall furnish a complete breakdown of
actual costs of both credits and extras, itemizing materials, labor, taxes, overhead and
profit. Subcontract work shall be so indicated. All costs must be fully documented. The
following limitations shall apply:
1)
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Limitations Where Contract Price Changes are Involved:
(a)

Overhead and Profit for the Contractor. The Contractor's overhead and
profit on the cost of subcontracts shall be a sum equal to ten percent (10%)
of such costs. The Contractor's overhead and profit on the costs of work
performed by the Contractor shall be a sum equal to fifteen percent (15%)
of such costs. Overhead and profit shall not be applied to the cost of taxes
and insurance, if applicable, by Contractor or Subcontractors or to credits.
No processing or similar fees may be charged by the Contractor in
connection with the Modification.

(b)

Bond Premiums. The actual rate of bond premiums as paid on the total cost
(including taxes) will be allowed, but with no markup for profit and
overhead.

(c)

Taxes. State and city sales taxes should be indicated. Federal excise tax
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shall not be included. (District will issue an exemption on request.)
2)

Change Order Certification:
All change orders and requests for proposed change orders shall include the
following language, unless modified by agreement of the Parties:
"The undersigned Contractor approves the foregoing as to the changes in work, if
any, and as to the price specified for each item and as to the extension of time
allowed, if any, for completion of the Project as stated herein, and agrees to furnish
all labor, materials, and service and to perform all work necessary to complete any
additional work specified for the consideration stated herein. Submission of claims
which have no basis in fact or which Contractor knows are false are made at the
sole risk of the Contractor and may be a violation of the False Claims Act, as set
forth in Government Code sections 12650 et seq. It is understood that the changes
to the Contract Documents set forth herein shall only be effective upon approval by
the Governing Board of the District.
"It is expressly understood that the value of the extra work or changes expressly
includes any and all of the Contractor's costs and expenses, both direct and indirect,
resulting from additional time required on the Project or resulting from delay to the
Project. Any costs, expenses, damages, or time extensions not included herein are
deemed waived."

c.

Time and Materials:
If it is impractical, because of the nature of the work, or for any other reason, to fix an
increase in price in advance, the Change Order may fix a maximum price which shall not
under any circumstances be exceeded, and subject to such limitation, such alteration,
modification or extra shall be paid for at the actual necessary cost as determined by the sum
of the following items (1) to (5) inclusive:
1)

Labor, including premium on compensation insurance and charge for Social
Security taxes, and other taxes pertaining to labor.

2)

Material, including sales taxes and other taxes pertaining to materials.

3)

Plant and equipment rental.

4)

Overhead and profit computed at fifteen percent (15%) of the total of Items (1) to
(3) inclusive.

5)

The proportionate cost of premiums on bonds computed at one and one-half percent
(1-1/2%) of the total of items (1) to (4) inclusive.

If the Time and Materials work is done by a Subcontractor, the amount shall be determined
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as set forth above under items (1) to (5) inclusive. The Contractor's overhead and profit on
the costs of subcontracts (exclusive of taxes and insurance) shall not exceed ten percent
(10%) of such costs.
The District reserves the right to furnish such materials as it may deem expedient, and no
allowance will be made for profit thereon. The above-described methods of determining
the payment for work and materials shall not apply to the performance of any work or the
furnishing of any material which, in the judgment of the District, may properly be classified
under items for which prices are established in the Contract.
d.

Oral Modifications:
No oral statements of any person shall in any manner or degree modify or otherwise affect
the terms of the Contract.

29.

INDEMNITY
Contractor shall defend with counsel acceptable to the District, indemnify and hold harmless to the
full extent permitted by law, the District and its Board of Trustees, officers, agents, Architect,
construction manager, employees and volunteers from and against any and all liability, loss,
damage, claims, expenses, fines, judgments and costs (including, without limitation, reasonable
attorney’s fees and costs and fees of litigation) (collectively, "Liability") of every nature arising out
of or in connection with Contractor's performance of the Contract or its failure to comply with any
of its obligations contained in these Contract Documents, except such Liability to the extent caused
by the active negligence, sole negligence or willful misconduct of the District. Such
indemnification shall extend to all claims, demands, or liabilities occurring after completion of
construction of the Project as well as during the progress of the work. Pursuant to Public Contract
Code section 9201, District shall timely notify Contractor of receipt of any third-party claim
relating to this Project.

30.

WARRANTY OF TITLE
Contractor warrants that title to all work, materials or equipment included in a request for payment
shall pass and transfer to the District whether or not they are installed or incorporated in the
Project, free from any claims, liens or encumbrances, when such payment is made to the
Contractor. Contractor further warrants that no such work, materials or equipment have been
purchased for work under the Contract subject to an agreement by which an interest therein or an
encumbrance thereon is retained by the seller or supplier.

31.

USE OF COMPLETED PARTS OF THE WORK BEFORE ACCEPTANCE
Whenever the work or any part thereof is in a condition suitable for use, and the best interest of the
District requires such use, as determined by the District, the District may take possession of,
connect to, open for public use, or use the work or a part thereof. When so used, maintenance and
repairs due to ordinary wear and tear or vandalism will be made at District's expense. The use by
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the District of the work or part thereof as contemplated in this section shall in no case be construed
as constituting acceptance of the work or any part thereof, including, but not limited to, the right to
assess liquidated damages. Such use shall neither relieve the Contractor of any of Contractor’s
responsibilities under the Contract nor act as a waiver by the District of any of the conditions
thereof. Contractor shall continue to maintain all insurance, including Builder's Risk insurance, if
applicable, on the entire Project, and diligently pursue full completion of the work.
32.

WARRANTY; DUTY TO CORRECT

a.

Contractor warrants that the Work will conform to the Contract and be free of defective
materials or workmanship.

b.

Without limiting Contractor’s warranty or affecting applicable statues of limitations, Contractor
agrees to perform corrective work for a period of one (1) year from the date of Final
Completion as follows :
.
Contractor shall promptly repair or replace to the
satisfaction of the District any or all work that is defective
in workmanship, equipment and/or materials for whatever
reason, ordinary wear and tear and unusual abuse or neglect
excepted, together with any other work which may be
damaged or displaced in so doing.
Contractor agrees to promptly correct and remedy
any failure by the Contractor to conform its work, activities
and services to the requirements of the Contract Documents.
In the event of the Contractor’s failure to comply with the
above-mentioned obligations within ten (10) calendar days
of notice, or sooner if required by an emergency, Contractor
hereby authorizes the District to have the defects or
deficiencies repaired, remedied, corrected and made good at
Contractor’s expense, and Contractor shall pay the costs
and charges therefore upon demand. The Surety agrees to
be responsible for these costs and charges as well.

33.

PROTECTION OF WORK AND PROPERTY
a.
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The Contractor shall be responsible for each operation and all work on the Project, both
permanent and temporary. The Contractor shall protect the work and materials from
damage due to negligence, the action of the elements, the carelessness of third parties,
vandalism, or any other cause whatsoever, until the final completion and acceptance of the
Project. Should improper work by the Contractor be covered by another contractor and
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damage or defects result, the whole work affected shall be made good by the Contractor to
the satisfaction of the Architect and District without expense to the District. The
Contractor shall take reasonable care to avoid damage to existing facilities or utilities,
whether on the Project or adjacent to it, and Contractor shall be liable for any damage
thereto or interruption of service due to Contractor’s operations. If the Contractor
encounters any facilities or utilities not shown on the drawings or not reasonably inferable
therefrom, Contractor shall promptly notify the Architect about them, and shall do no
further work which may cause damage to same. If it is determined that some action needs
to be taken regarding facilities not shown, the Contractor will be given directives on what
action to take, and any additional cost to the Contractor incurred thereby will be handled by
Change Order.
b.

34.

The property limits of the area of the Project are indicated in the Site Lease. Except for
work specifically shown or noted, Contractor shall confine Contractor’s operations within
the indicated property limits. The Contractor shall provide, install, and maintain all
shoring, bracing and underpinning necessary to support adjacent property, streets, buildings
and structures, that may be affected by building operations for this work; shall serve or
cause to be served all legal notices to adjoining property owners that may be necessary for
their protection; and shall protect from damage all adjacent buildings, fences, landscaping,
and repair or replace any such property damaged in the course of work under the Contract.

USE OF ROADWAYS AND WALKWAYS
The Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility
for vehicular or pedestrian traffic by any party entitled to use it. Wherever such interference
becomes necessary for the proper and convenient performance of the work and no satisfactory
detour route exists, the Contractor shall, before beginning the interference, provide a satisfactory
detour, temporary bridge, or other proper facility for traffic to pass around or over the interference
and shall maintain it in satisfactory condition as long as the interference continues, all without extra
payment unless otherwise expressly stipulated in the Contract Documents.

35.

MATERIALS
a.

Unless explicitly stated otherwise, all specified equipment and material comprising the
work of this Contract, as being provided or furnished or installed, shall imply the inclusion
of all components, hardware and accessories, required for complete installation and
satisfactory operation as intended by the manufacturer. Wherever the method of
installation of any material is not explicitly specified, the installation shall be as
recommended by manufacturer.

b.

Wherever in the Contract Documents it is provided that the Contractor shall furnish
materials or equipment for which no detailed specifications are set forth, such materials or
equipment shall be new and of the best grade for the purpose for which they will be used
when incorporated in the work. Materials specified by reference to a number or symbol of
a specific standard, such as A.S.M., Federal Specification, State Standard, Trade
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Association, or similar standards, shall comply with requirements in the latest revision
thereof and any amendment or supplement in effect on the date of the award of the
contract.
c.

36.

37.

None of the materials to be provided furnished or installed on this project shall contain
asbestos or any other "hazardous substance" as that term is defined by federal or state law.

SUBSTITUTIONS
a.

Wherever in the drawings or Specifications a material or product is called for by trade or
brand names or manufacturer and model number, alternative items of equal quality and
purpose may be proposed for use by the Contractor. The burden of proof of equality is on
the Contractor, and Contractor shall furnish all information and supplies necessary for the
Architect to make a thorough evaluation of the proposed substitution. The Architect's
decision about the equality of the proposed substitution is final, and if the proposed
substitution is not approved, the Contractor shall install the item called for. Proposed
substitutions and any changes in adjacent work caused by them shall be made by the
Contractor at no additional cost to the District.

b.

No substitutions will be considered after Notice to Proceed with a Phase unless compelling
circumstances are presented (e.g. items are unavailable).

c.

In the event Contractor makes substitutions in materials, equipment, or designs, with or
without the District's approval, other than those authorized herein, the Contractor shall then
assume full responsibility for the effects of such substitutions on the entire Project,
including the design, and shall reimburse the District for any charges resulting from such
substitutions, including any charges for modifications in the work of other trades, and
including any charges for additional design and review, plus reasonable and customary
mark-ups.

TESTING
a.
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Materials, equipment, or other work requiring tests may be specified in the Contract
Documents, and they shall be adequately identified and delivered to the site in ample time
before intended use to allow for testing. If such materials, equipment or other work should
be covered without required testing and approval, they shall be uncovered at the
Contractor's expense, including any repairs or replacement resulting therefrom. The
Contractor shall notify the District and Architect when and where such materials,
equipment or other work are ready for testing, and Contractor shall bear the cost of making
them available for testing. The Contractor shall notify the District and Architect
sufficiently before the need for testing so as to cause no delay in the work and, in any case,
at least forty-eight (48) hours prior to the need for testing.
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b.

38.

39.

The cost of initial tests called for in the DSA-103 form will be paid by the District and will
be performed by independent testing consultants retained by the District. If retesting or
additional testing is necessary because of substandard initial test results, the costs thereof
shall be paid by the District, but the amount paid will be collected from the Contractor,
including any repairs or replacement resulting therefrom.

INSPECTION
a.

All materials, equipment and workmanship used in the work of the Project shall be subject
to inspection or testing at all times and locations during construction and/or manufacture.
The District's and Architect's authorized representatives and representatives of other
agencies having authority over the work shall have access to the work for the above
purposes at all reasonable times and locations. Any material or work found to be
unsatisfactory or not according to the Contract Documents shall be replaced with the
correct material or work and the defective items promptly removed, all at the Contractor's
expense, when directed to do so by any of the above-named persons having authority over
the work. The cost of review time and analysis by the Architect or other District
consultants necessitated by incomplete or defective work by the Contractor shall be
charged to the Contractor.

b.

Inspection and testing by the District or its representatives shall not relieve the Contractor
from complying with the requirements of the Contract Documents. The Contractor is
responsible for its own quality control.

c.

Whenever required by the District or Architect, the Contractor shall furnish all tools, labor
and materials necessary to make an examination of work in place by uncovering the same.
Should such work be found unsatisfactory, the cost of examination and reconstruction shall
be paid by the Contractor. Should such work be found satisfactory, the cost of examination
and reconstruction of the work shall be paid by Change Order unless the Contractor
improperly covered the work before it could be inspected or tested. If the Contractor
considers it necessary or desirable to work on Saturday, Sunday or a holiday, Contractor
shall seek written approval from the District at least forty-eight (48) hours before the
commencement of such work.

CLEANUP
a.

The Contractor shall maintain the premises and area of the work in a neat and clean
condition. No burning of rubbish on site shall be allowed. The Contractor shall control
dust on the site by sprinkling at whatever intervals are necessary to keep it laid down and
shall take measures to prevent dust and debris from being accidentally transported outside
the area of the work.

b.

Final cleaning, such as sweeping, dusting, vacuuming, dry and wet mopping, polishing,
sealing, waxing and other finish operations normally required on newly installed work shall
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be taken to indicate the finished conditions of the various new and existing surfaces at the
time of acceptance. Prior to the time of acceptance, all marks, stains, fingerprints, dust,
dirt, splattered paint and blemishes resulting from the various operations shall be removed
throughout the Project. Stair treads and risers shall be wet-mopped. Glass shall be left
clean and polished both inside and outside. Plumbing fixtures and light fixtures shall be
washed clean. Hardware and other unpainted metals shall be cleaned and all building
papers and other temporary protections shall be removed throughout the building, or
portion of the building where Contractor was involved, all to the satisfaction of the
Architect and District. The exterior of the buildings, playfields, exterior improvements,
and planting spaces and other work areas shall be similarly clean and in good order.
40.

CONSTRUCTION WASTE MANAGEMENT REQUIREMENTS
a.

b.
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Scope
1)

This Article includes requirements for the diversion by the Contractor of
construction and demolition debris from landfills. The Contractor shall develop and
implement a Waste Management Plan as specified herein for Phase II of the
construction work. The Contractor shall take a pro-active, responsible role in the
management of construction and demolition waste and require all subcontractors,
vendors, and suppliers to participate in the effort.

2)

The District has established that this Project shall generate the least amount of
waste practicable and that processes shall be utilized that ensure the generation of as
little waste as possible due to over-packaging, error, poor planning, breakage,
mishandling, contamination or other factors.

3)

As much of the waste materials as economically feasible shall be reused, salvaged
or recycled. Waste disposal in landfills shall be minimized.

4)

The Contractor is encouraged to use waste hauling companies that separate
recyclable materials. The Contractor shall work with its waste haulers in providing
other recycling methods as appropriate.

5)

The Contractor is responsible for implementation of any special programs involving
rebates or similar incentives related to the recycling of waste. Revenues or other
savings obtained for salvage or recycling accrue to the Contractor.

References
1)

“Builders' Guide to Reuse and Recycling, A Directory for Construction and
Demolition Materials."

2)

“Construction Site Recycling, a Guide for Building Contractors ". For a copy of
the guide call 1-888-442-2666 or go to www.recycleworks.org.
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3)
c.

Definitions
1)

General: Construction and demolition waste includes products of demolition or
removal, excess or unusable construction materials, packaging materials for
construction products, and other materials generated during the construction process
but not incorporated into the work.

2)

Divert" means to use material for any lawful purpose other than disposal in a
landfill or transfer facility for disposal

3)

“Recycling Service" means an off-site service that provides processing of material
and diversion from a landfill.

4)

“Hauler" means the entity that transports construction and demolition debris to
either a landfill or a recycling service.

d.

e.

Compliance with regulatory requirements:
1)

The Contractor shall perform all handling, storage, transportation and disposal of
construction debris in compliance with all applicable Federal, State, regional, and
local statutes, laws, regulations, rules, ordinance, codes and standards.

2)

Nothing stated on the drawings, in this Article 40 or in any other provision of the
Contract Documents shall be construed as allowing work that is not in strict
compliance with all applicable Federal, State, regional, and local statutes, laws,
regulations, rules, ordinances, codes and standards.

Performance Requirement
1)

f.

“Where to Recycle Construction and Demolition Debris." For a copy of the guide
call 1-888-442-2666 or go to www.recycleworks.org.

The Contractor shall divert a minimum of 50 percent (50%) of the total Project
construction and demolition waste in Phase II from landfills.

Quality Control
1)

General:
i)

2)

Training and Coordination:
i)
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The Contractor shall not permit materials designated for diversion to
become contaminated or to contaminate the site or surrounding areas.

The Contractor shall designate an on-site party [or parties] who will be
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responsible for instructing workers and subcontractors, and overseeing
and documenting the results of the Waste Management Plan for the
Project.

3)

ii)

The Contractor shall furnish copies of the Waste Management Plan to all
on-site supervisors, each subcontractor, and the District’s representative.

iii)

The Contractor shall include construction waste management
as an item on the agenda of all progress meetings.

The Waste Management Plan:
i)

The Contractor shall prepare a Waste Management Plan for diverting the
specified percentage of construction debris for Phase II of the construction
from landfills, including written and graphic information indicating how the
waste will be diverted.

ii)

Include in the plan both on-site recycling of construction debris and off-site
diversion from landfills.

iii)
Identify the means and methods for collecting and separating each type
of debris deemed reusable or recyclable.
iv)

List the off-site recycling service and hauler of each designated debris item
who has agreed to accept and divert that item from the landfill in the
proposed quantities anticipated. List the service and hauler company name,
address, telephone number, and persons contacted.

v)
List the name of individuals on the Contractor's staff responsible for
waste prevention and management.
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vi)

List the actions that will be taken to reduce solid waste generation, including
coordination with subcontractors to ensure awareness and participation.

vii)

Describe the specific approaches to be used in recycling/reuse of the
various materials generated, including the areas on site and equipment to be
used for processing, sorting, and temporary storage of wastes.

viii)

Characterize the waste to be generated, including estimated types and
quantities. Name the landfills and/or incinerator to be used.

ix)

List the specific waste materials that will be salvaged for resale, salvaged
and reused on the Project, salvaged and stored for reuse on a future project,
or recycled. Recycling facilities that will be used shall be identified by
name, location, and phone number.

x)

Identify the materials that cannot be recycled or reused with an
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explanation or justification, to be approved by the Architect.
The Contractor shall submit the Plan to the Architect within 10 calendar days after receipt of the
Notice to Proceed with Phase II, or prior to any waste removal in connection with Phase II work,
whichever occurs first. The Contractor shall promptly revise and resubmit the Plan as required by
the Architect. Review of the Contractor's Waste Management Plan will not relieve the Contractor
of responsibility for compliance with applicable environmental regulations or meeting Project
diversion requirements.
g.

h.

i.
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Plan Implementation
1)

The Contractor shall implement the approved Waste Management Plan.

2)

The Contractor shall maintain a log of each load and of each category of waste that
is diverted from the landfill. The Contractor shall separately log the debris sent to a
Class III landfill and materials sent to recycling facilities.

3)

The Contractor shall include in the log the type of load, load weight, name of the
hauling service, recycling service or landfill, and the date accepted by the recycling
service or by the landfill.

4)

The Contractor shall retain and make available all weight tickets and copies of
receipts and invoices relating to the implementation of the Plan.

5)

The District reserves the right to audit the log at any time.

Material Handling
1)

Designate a specific area or areas on site to facilitate the separation of materials for
potential reuse, salvage, recycling, and return. Clearly mark bins for each category
of waste.

2)

Keep waste bins and pile areas neat and clean. Do not contaminate non-recyclable
waste with materials designated for reuse or recycling.

Contractor’s Responsibilities
1)

Provide on-site instruction of the appropriate separation, handling, recycling,
salvage, reuse, and return methods to be used by all parties in Phase II of the
Project.

2)

Separate, store, protect, and handle at the site identified recyclable and salvageable
waste products in a manner that maximizes recyclability and salvagability of
identified materials. Provide the necessary containers, bins and storage areas to
facilitate effective waste management. Provide barriers and enclosures around
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recyclable material storage areas which are non hazardous and recyclable or
reusable and which shall be located away from construction traffic. Provide
adequate space for pick-up and delivery. Use cleaning materials that are non
hazardous and biodegradable.
41.

INSTRUCTIONS AND MANUALS
Three copies of the maintenance instructions, application/installation instructions and service
manuals called for in the Specifications shall be provided by the Contractor. These shall be
complete as to drawings, details, parts lists, performance data and other information that may be
required for the District to easily maintain and service the materials and equipment installed under
this Contract. All manufacturer's application/installation instructions shall be given to the
Architect at least ten (10) days prior to first material application or installation of the item. The
maintenance instructions and manuals, along with any specified guarantees, shall be delivered to
the Architect for review prior to submitting to District, and the Contractor or appropriate
Subcontractors shall instruct District's personnel in the operation and maintenance of the
equipment prior to final acceptance of the Project.

42.

AS-BUILT DRAWINGS
The Contractor and all Subcontractors shall maintain on the work site a separate complete set of
contract drawings which will be used solely for the purpose of recording changes made in any
portion of the work during the course of construction, regardless of the reason for the change. As
changes occur, there will be included or marked on this record set on a daily basis if necessary to
keep them up to date at all times. Actual locations to scale shall be identified on the drawings for
all runs of mechanical and electrical work, including all site utilities installed underground, in
walls, floors, and furred spaces, or otherwise concealed. Deviations from the drawings shall be
shown in detail. All main runs, whether piping, conduit, duct work, drain lines, etc., shall be
located in addition by dimension and elevation. The Contractor shall verify that all changes in the
work are included in the "AS-BUILT" drawings and deliver the complete set thereof to the
Architect for review and approval within thirty (30) calendar days after District's notice of
completion.

43.

NOT USED

44.

NO DISCRIMINATION
It is the policy of the District that there shall be no discrimination against any prospective or active
employee or any other person engaged in the work because of actual or perceived race, color,
ancestry, national origin, ethnic group identification, religion, sex, gender, sexual orientation, age,
physical or mental disability, or marital status. The Contractor agrees to comply with applicable
Federal and California laws including, but not limited to, the California Fair Employment Practice
Act, beginning with Government Code §12900, Government Code §11135, and Labor Code §§
1735, 1777.5, 1777.6 and 3077.5. In addition, the Contractor agrees to require like compliance by
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all Subcontractors and suppliers.
45.

LABOR STANDARDS
a.

Work Hours:
In accordance with Labor Code section 1810, eight (8) hours of labor shall constitute a
legal day's work under this Contract. Contractor and any Subcontractor shall pay workers
overtime pay as required by Labor Code section 1815. The Contractor shall pay each
worker, laborer, mechanic or persons performing work under this Contract at a rate not less
than the prevailing wage for each craft or classification covering the work actually
performed.

b.

Penalty:
Contractor shall forfeit to District as a penalty the sum of twenty-five dollars ($25.00) for
each worker employed in the execution of this Contract by Contractor or any Subcontractor
for each calendar day during which the worker is required or permitted to work more than
eight (8) hours in any one (1) calendar day or more than forty (40) hours per calendar week
in violation of Article 3, Division 2, Part 7, Chapter 1 of the California Labor Code.

c.

Employment of Apprentices:
Contractor shall comply with Labor Code sections 1773.3, 1777.5 and 1777.6, and 3077 et.
seq., each of which is incorporated by reference into this Contract. These sections require
that contractors and subcontractors employ apprentices in apprenticeable occupations in a
ratio of not less than one (1) hour of apprentice work for every five (5) hours of labor
performed by a journeyman, unless an exception is granted and that Contractors and
Subcontractors shall not discriminate against otherwise qualified employees as apprentices
on any public works solely on the ground of actual or perceived race, religion, color,
national origin, ethnic group identification, sex, gender, sexual orientation, age, or physical
or mental disability. Only apprentices who are in training under written apprenticeship
occupations shall be employed. The responsibility for compliance with these provisions for
all apprenticeable occupations rests with Contractor.

d.

46.

The Contractor shall be knowledgeable of and comply with Labor Code sections 1727,
1773.5, 1775, 1777, 1777.5, 1810, 1813, 1860, including all amendments thereto; each of
these sections is incorporated by reference into this Contract.

GENERAL RATE OF PER DIEM WAGES
a.

On File:
As required by Labor Code section 1773.2, the District has available copies of the general
prevailing rate of per diem wages for workers employed on public work as determined by
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the Director of the Department of Industrial Relations, which shall be available to any
interested party on request. Contractor shall post a copy of the document at each job site.
b.

Prevailing Wage Rate:
The Contractor and each Subcontractor shall pay each worker performing work under this
Contract at a rate not less than the prevailing wage as defined in Labor Code sections 1771
and 1774 and section 16000(a) of Title 8, California Code of Regulations.

c.

Penalty:
In accordance with section 1775 of the Labor Code, the Contractor shall forfeit to the
District as penalty, the sum of $200 for each calendar day, or portion thereof, for each
worker paid less than the prevailing wage rates, as determined by the Director of the
California Department of Industrial Relations, for any work done under this Contract by
Contractor or by any Subcontractor. Contractor shall also pay each worker the difference
between the stipulated prevailing wages rates and the amount actually paid to such worker.

47.

RECORD KEEPING
a.

The Contractor agrees to comply with the provisions of sections 1776 and 1812 of the
Labor Code. The Contractor and each Subcontractor shall keep or cause to be kept an
accurate record showing the names, addresses, social security numbers, work
classifications, straight time and overtime hours worked each day and week of all workers
employed by Contractor in connection with the execution of this Contract or any
subcontract thereunder and showing the actual per diem wages paid to each of such
workers. These records shall be certified and shall be open at all reasonable hours to the
inspection of the District, its officers and agents, and to the Chief of the Division of Labor
Statistics and Law Enforcement of the State Department of Industrial Law Enforcement of
the State Department of Industrial Relations, and his or her other deputies and agents.

b.

In addition, copies of the above records shall be available as follows:
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1)

A certified copy of an employee's payroll record shall be made available for
inspection or furnished to the employee or his or her authorized representative on
request;

2)

A certified copy of all payroll records shall be made available for inspection or
furnished upon request to the District, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the Department of
Industrial Relations;

3)

A certified copy of all payroll records shall be made available upon request by the
public for inspection or copies thereof made; provided, however, that a request by
the public shall be made through either the District, the Division of Apprenticeship
Standards, or the Division of Apprenticeship Standards, or the Division of Labor
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Standards Enforcement. If the requested payroll records have not been previously
provided, the requesting party shall, prior to being provided the records, reimburse
the costs of the Contractor, Subcontractors, and the entity through which the request
was made. The public shall not be given access to the records at the principal
office of the Contractor.

48.

c.

The Contractor shall file a certified copy of the records with the entity requesting the
records within ten days after receipt of a written request. Any copy of records made
available for inspection as copies and furnished upon request to the public or any public
agency by the District, shall be marked or obliterated in such a manner as to prevent
disclosure of an individual's name, address, and social security number. The name and
address of the Contractor awarded the Contract or performing the Contract shall not be
marked or obliterated.

d.

The Contractor shall inform the Owner of the location of the records, including the street
address, city and county, and shall, within five working days, provide a notice of a change
of location and address.

e.

In the event of noncompliance with the requirements of this section, the Contractor shall
have ten days in which to comply subsequent to receipt of written notice specifying in what
respects the Contractor must comply with this section. Should noncompliance still be
evident after the ten day period, the Contractor shall, as a penalty to the District, forfeit
$100 for each calendar day, or portion thereof, for each worker, until strict compliance is
effectuated. Upon the request of the Division of Apprenticeship Standards or the Division
of Labor Standards Enforcement, these penalties shall be withheld from Lease Payments
then due.

f.
Responsibility for compliance with this provision shall be with the Contractor.
PROJECT COMPLETION
a.

When all of the construction work to be performed under this Contract has been fully
completed, the Contractor shall notify the Architect and District, in writing, setting a date
for inspection. The Contractor and Subcontractor representatives shall attend the
inspection. As a result of this inspection, the Architect will prepare a list of items ("punch
list") that are incomplete or not installed according to the Contract Documents. Failure to
include items on this list does not relieve the Contractor from fulfilling all requirements of
the Contract Documents.

b.

The Architect will promptly deliver the punch list to the Contractor and it will include a
period of time by which the Contractor shall complete all items listed thereon. On
completion of all items on the punch list, verified by a final inspection, and all other
Contract requirements, so that Final Completion has been achieved to the District’s
satisfaction, the District will file a Notice of Completion with the County Recorder.
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49.

TRENCHING OR OTHER EXCAVATIONS
a.

Excavations or Trenches Deeper than Four Feet:
If the Project involves digging trenches or other excavations that extend deeper than four
feet, the following provisions shall be a part of this Contract:
1)
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The Contractor shall promptly, and before the following conditions are disturbed,
provide written notice to the District if the Contractor finds any of the following
conditions:
(a)

Material that the Contractor believes may be a hazardous waste, as defined
in section 25117 of the Health and Safety Code, which is required to be
removed to a Class I, Class II, or Class III disposal site in accordance with
the provisions of existing law.

(b)

Subsurface or latent physical conditions at the site which are different from
those indicated or expected.

(c)

Unknown physical conditions at the site of any unusual nature or which are
materially different from those ordinarily encountered and generally
recognized as inherent in work which the Contractor generally performs.

2)

In the event that the Contractor notifies the District that Contractor has found any of
the conditions specified in subparagraphs (a), (b) or (c), above, the District shall
promptly investigate the condition(s). If the District finds that the conditions are
materially different or that a hazardous waste is present at the site which will affect
the Contractor's cost of, or the time required for, performance of the Contract, the
District shall issue a change order in accordance with the procedures set forth in
this Contract.

3)

In the event that a dispute arises between the District and the Contractor regarding
any of the matters specified in Paragraph (2), above, the Contractor shall proceed
with all work to be performed under the Contract and the Contractor shall not be
excused from completing the Project as provided in the Contract. In performing the
work pursuant to this Paragraph, the Contractor retains all rights provided by
Article 50 which pertains to the resolution of disputes between the contracting
parties.
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b.

Regional Notification Center:
The Contractor, except in an emergency, shall contact the appropriate regional notification
center at least two (2) days prior to commencing any excavation if the excavation will be
conducted in an area that is known, or reasonably should be known, to contain subsurface
installations other than the underground facilities owned or operated by the District, and
obtain an inquiry identification number from that notification center. No excavation shall
be commenced and/or carried out by the Contractor unless an inquiry identification number
has been assigned to the Contractor or any Subcontractor and the Contractor has given the
District the identification number. Any damages or delays arising from Contractor's failure
to make appropriate notification shall be at the sole risk and expense of the Contractor and
shall not be considered for an extension of the Contract time.

c.

Existing Utility Lines:
1)

Pursuant to Government Code section 4215, the District assumes the responsibility
for removal, relocation, and protection of main or trunk utility lines and facilities
located on the construction site at the time of commencement of construction under
this Contract with respect to any such utility facilities that are not identified in the
plans and Specifications. Contractor shall not be assessed liquidated damages for
delay in completion of the Project caused by the failure of the District or the owner
of a utility to provide for removal or relocation of such utility facilities.

2)

Locations of existing utilities provided by the District shall not be considered exact,
but approximate within reasonable margin and shall not relieve Contractor of
responsibilities to exercise reasonable care nor costs of repair due to Contractor’s
failure to do so. The District shall compensate Contractor for the costs of locating
and repairing damage not due to the failure of Contractor to exercise reasonable
care, and removing or relocating such utility facilities not indicated in the plans and
Specifications with reasonable accuracy.

3)

No provision herein shall be construed to preclude assessment against Contractor
for any other delays in completion of the Project. Nothing in this section shall be
deemed to require the District to indicate the presence of existing service laterals,
appurtenances, or other utility lines, with the exception of main or trunklines,
whenever the presence of such utilities on the site of the construction Project can be
inferred from the presence of other visible facilities, such as buildings, meter and
junction boxes, on or adjacent to the site of the construction.
If Contractor, while performing work under this Contract, discovers utility facilities
not identified by the District in the Project plans and Specifications, Contractor
shall immediately notify the District and the utility in writing. The cost of repair
for damage to above-mentioned visible facilities without prior written notification
to the District shall be borne by the Contractor.

4)

d.

Prompt Notification:
Contractor understands, acknowledges and agrees that the purpose for prompt notification

 SCLS 2018

49

GENERAL CONDITIONS

to the District pursuant to these provisions is to allow the District to investigate the
condition(s) so that the District shall have the opportunity to decide how the District desires
to proceed as a result of the conditions. Accordingly, failure of Contractor to promptly
notify the District in writing, pursuant to these provisions, shall constitute Contractor's
waiver of any claim for damages incurred as a result of the conditions.
e.

Trenches Five Feet and Deeper:
Pursuant to Labor Code section 6705, if the Contract price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall,
in advance of excavation, promptly submit to the District and/or a registered civil or
structural engineer employed by the District or Architect, a detailed plan showing the
design of shoring for protection from the hazard of caving ground during the excavation of
such trench or trenches.

50.

RESOLUTION OF CONSTRUCTION CLAIMS
Claims shall be subject to the requirements of Public Contract Code sections 20104 et seq. and
9204. A summary of those provisions is set forth below. A waiver of the rights granted by the
referenced statutes is void and contrary to public policy, provided, however, that upon receipt of a
claim, the parties may mutually agree to waive, in writing, mediation and proceed directly to the
commencement of a civil action or binding arbitration, as applicable. To the extent that the
summary below is inconsistent with any requirement of those statutes, the statutes shall control.
a.

Public work claims of $375,000 or less between the Contractor and the District are subject
to the provisions of Article 1.5 (commencing with section 20104) of Chapter 1 of Part 2 of
the Public Contract Code (“Article 1.5 Claim”). For purposes of Article 1.5, "public work"
has the same meaning as set forth in sections 3100 and 3106 of the Civil Code; "claims"
means a separate demand by Contractor for a time extension or payment of money or
damages arising from work done by or on behalf of Contractor pursuant to the Contract and
payment of which is not otherwise expressly provided for or the claimant is not otherwise
entitled to or the amount of the payment which is disputed by the District.

b.

All Article 1.5 Claims shall be submitted on or before the date of the final Lease Payment
and shall include all documents necessary to substantiate the claim. District shall respond
in writing within 45 days of receipt of claim if the claim is less than or equal to $50,000
("$50,000 claim") or within 60 days if the claim is over $50,000 but less than or equal to
$375,000 ("50,000 - $375,000 claim"). In either case, District may request in writing
within 30 days of receipt of claim any additional documentation supporting the claim or
relating to any defenses to the claim which the District may have against the Contractor.
Any additional information shall be requested and provided upon mutual agreement of the
District and the Contractor. District's written response to the claim shall be submitted to
Contractor within 15 days after receipt of the further documentation for $50,000 claims or
within 30 days after receipt of the further documentation for $50,000 - $375,000 claims or
within a period of time no greater than that taken by the Contractor in producing the
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additional information, whichever is greater.
c.

Within 15 days of receipt of the District's response, if Contractor disputes the District's
written response, or within 15 days of the District's failure to respond within the time
prescribed, the Contractor shall provide written notification to District demanding an
informal conference to meet and confer ("conference") to be scheduled by District within
30 days. Following the conference, if any claim or portion remains in dispute, the
Contractor may file a claim as provided in Chapter 1 (commencing with section 900) and
Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of the
Government Code. For purposes of those provisions, the period of time within which a
claim must be filed is tolled from the time the claimant submits a written claim pursuant to
this section until the time that claim is denied as a result of the conference process,
including any period of time utilized by the meet and confer process.

d.

Pursuant to Public Contract Code section 20104.2(f), this section does not apply to tort
claims and does not change the period for filing claims or actions specified by Chapter 1
(commencing with section 900) and Chapter 2 (commencing with section 910) of Part 3 of
Division 3.6 of Title 1 of the Government Code.

e.

If a civil action is filed, within 60 days, but no earlier than 30 days, following the filing of
responsive pleadings, the court shall submit the matter to nonbinding mediation unless
waived by mutual stipulation of both parties. The mediation process shall provide that both
parties select a disinterested third person mediator within 15 days, shall be commenced
within 30 days of the submittal, and shall be concluded within 15 days of the
commencement of the mediation unless time is extended upon a good cause showing to the
court or by stipulation of the parties. If the parties fail to select a mediator within the 15day period, any party may petition the court to appoint the mediator.

f.

If the matter remains in dispute, the case shall be submitted to judicial arbitration as set
forth in Public Contract Code sections 20104.4 (b)(1) through (b)(3).

g.

For any claim in excess of $375,000, the Contractor and the District shall follow the same
process as for an Article 1.5 Claim. The District will forward a response within 60 days of
submittal of any such claim. Judicial arbitration is not required for claims in excess of
$375,000.
Claims shall also be processed consistent with Public Contract Code section 9204, which
provides processing timelines and procedures, and requires that undisputed claims be
promptly paid in accordance with this code provision.

h.
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In addition, for all unresolved claims that the Contractor wishes to pursue, the Contractor
shall file a timely claim pursuant to the Government Claims Act and shall otherwise
comply with the procedures set forth in that Act prior to commencing any litigation against
the District. The accrual date for any such claim is the date the dispute or controversy first
arose regarding the issues raised in the claim.
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51.

i.

“The date of Final Payment,” as used in this Article 50, means the date of the final Lease
Payment.

j.

The claims required by this Article are jurisdictional and conditions precedent to the
commencement of any further legal proceedings. Strict compliance with all filing
deadlines is mandatory.

DISABLED VETERANS PARTICIPATION GOALS
In accordance with Education Code section 17076.11, this District has a participation goal for
disabled veteran business enterprises (“DVBE”) of at least 3 percent (3%) per year of the overall
dollar amount of funds allocated to the District by the State Allocation Board pursuant to the Leroy
F. Greene School Facilities Act of 1998 for construction or modernization and expended each year
by the District. Prior to, and as a condition precedent for final payment under any contract for such
project, the Contractor shall provide appropriate documentation to the District identifying the
amount paid to disabled veteran business enterprises in conjunction with the contract, so that the
District can assess its success at meeting this goal.

52.

RETENTION OF DVBE RECORDS
The Contractor agrees that, for all contracts subject to DVBE participation goals, the State and
the District have the right to review, obtain and copy all records pertaining to performance of
the contract in accordance with DVBE requirements. The Contractor agrees to provide the
State or the Owner with any relevant information requested and shall permit the State or Owner
access to its premises upon reasonable notice for purposes of interviewing employees and
inspecting records. The Contractor agrees to maintain such records for a period of three years
after final payment under the contract.

53.

FINGERPRINTING
District Determination of Fingerprinting Requirement Application
The District has considered the totality of the circumstances concerning the
Project and has determined that the Contractor and Contractor's employees
(which includes Subcontractor employees) are subject to the requirements
of Education Code §45125.2 and Paragraph (a) below is applicable.
a.

Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility
Involving More than Limited Contact with Students (§45125.2)
By execution of the Contract, the Contractor acknowledges that Contractor is entering into
a contract for the construction, reconstruction, rehabilitation, or repair of a school facility
where the Contractor and/or Contractor's employees will have more than limited contact
with students and the services to be provided do not constitute an emergency or exceptional
situation. In accordance with Education Code §45125.2 the Contractor shall, at
Contractor’s own expense, (1) install a physical barrier to limit contact with students by
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Contractor and/or Contractor’s employees, and/or (2) provide for the continuous
supervision and monitoring of the Contractor and/or Contractor’s employees by an
employee of the Contractor who has received fingerprint clearance from the California
Department of Justice, and/or (3) provide for the surveillance of the Contractor and
Contractor's employees by a District employee.
b.

Other Conditions
The parties agree that the following conditions apply to any work performed by the
Contractor and Contractor's employees on a school site: (1) Contractor and Contractor's
employees shall check in with the school office each day immediately upon arriving at the
school site; (2) Contractor and Contractor's employees shall inform school office staff of
their proposed activities and location at the school site; (3) Once at such location,
Contractor and Contractor's employees shall not change locations without contacting the
school office; (4) Contractor and Contractor's employees shall not use student restroom
facilities; and (5) If Contractor and/or Contractor's employees find themselves alone with a
student, Contractor and Contractor's employees shall immediately contact the school office
and request that a member of the school staff be assigned to the work location.

54.
55.

NOT USED.

DRUG-FREE WORKPLACE CERTIFICATION
Contractor certifies all of the following:
1) Contractor is aware of the provisions and requirements of California Government Code §§
8350 et seq., the Drug Free Workplace Act of 1990.
2) Contractor is authorized to certify, and does certify, that a drug free workplace will be provided
by doing all of the following:
a) Publishing a statement notifying all employees that the unlawful manufacture, distribution,
dispensation, possession or use of a controlled substance is prohibited in Contractor's
workplace and specifying actions which will be taken against employees for a violation of
the prohibition;
b) Establishing a drug-free awareness program to inform employees about all of the
following:
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(i)

The dangers of drug abuse in the workplace;

(ii)

Contractor's policy of maintaining a drug-free workplace;

(iii)

The availability of drug counseling, rehabilitation and employee-assistance
programs; and

(iv)

The penalties that may be imposed upon employees for drug abuse violations;
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c) Requiring that each employee engaged in the performance of Work on the Project be given
a copy of the statement required by subdivision (a), above, and that as a condition of
employment by Contractor in connection with the Work on the Project, the employee
agrees to abide by the terms of the statement.
3) Contractor understands that if the District determines that Contractor has either: (a) made a
false certification herein, or (b) violated this certification by failing to carry out and to
implement the requirements of Government Code §§ 8350 et seq., the Contract is subject to
termination, suspension of payments, or both. Contractor further understands that, should
Contractor violate the terms of the Drug-Free Workplace Act of 1990, Contractor may be
subject to debarment in accordance with the provisions of Government Code §§ 8350, et seq.
56.

PROVISIONS REQUIRED BY LAW DEEMED INSERTED

Every provision of law and clause required by law to be inserted in this Contract shall be deemed to
be inserted, and this Contract shall be read and enforced as though it were included, and if through mistake
or otherwise any provision is not inserted or is not correctly inserted, upon application of either party the
Contract shall be amended to make the insertion or correction. All references to statutes and regulations
shall include all amendments, replacements, and enactments on the subject which are in effect as of the
date of this Contract.
--END--
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PAYMENT BOND
WHEREAS,
the
Paradise Unified School District (“District”) and the Contractor, _____________ (“Principal”) have
entered into a contract (“Contract”) for the furnishing of all materials, labor, services, equipment, tools,
supervision and transportation necessary, convenient and proper for the ____________ project (“Project”)
which Contract dated _________, 2___, and all of the Contract Documents made part thereof are fully
incorporated herein by this reference; and
WHEREAS, Contractor/Principal is required by Division 4, Part 6, Title 3, Chapter 5 (commencing at
Section 9550) of the California Civil Code to furnish a bond in connection with the contract;
NOW, THEREFORE, we, the Contractor/Principal and __________ as Surety, are held firmly bound unto
Owner in the penal sum of $____________ Dollars ($________), lawful money of the United States of
America for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators, successors, and assigns, jointly and severally, firmly by these presents.
THE CONDITION OF THIS OBLIGATION IS SUCH that if the Contractor/Principal, his/her or its heirs,
executors, administrators, successors, or assigns, or a subcontractor, shall fail to pay any person or persons
named in Civil Code Section 9100 or fail to pay for any materials or other supplies used in, upon, for, or
about the performance of the work contracted to be done, or for any work or labor thereon of any kind, or
for amounts due under the Unemployment Insurance Code with respect to work or labor thereon of any
kind, or shall fail to deduct, withhold, and pay over to the Employment Development Department any
amounts required to be deducted, withheld, and paid over by Section 13020 of the Unemployment
Insurance Code with respect to work and labor thereon of any kind, then said Surety will pay for the same,
in or to an amount not exceeding the amount set forth above, and in case suit is brought upon this bond
Surety will also pay such reasonable attorney's fees as shall be fixed by the court, awarded and taxed as
provided in Division 4, Part 6, Title 3, Chapter 5 (commencing at Section 9550) of the California Civil
Code.
This bond shall inure to the benefit of any of the persons named in Section 9100 of the California Civil
Code so as to give a right of action to such person or their assigns in any suit brought upon this bond.
It is further stipulated and agreed that the Surety of this bond shall not be exonerated or released from the
obligation of the bond by any change, extension of time for performance, addition, alteration, or
modification in, to, or of any contract, plans, specifications, or agreement pertaining or relating to any
scheme or work of improvement described above or pertaining or relating to the furnishing of labor,
materials, or equipment therefor, nor by any change or modification of any terms of payment or extension
of the time for any payment pertaining or relating to any scheme or work of improvement described above,
nor by any rescission or attempted rescission of the contract, agreement, or bond, nor by any conditions
precedent or subsequent in the bond attempting to limit the right of recovery of claimants otherwise
entitled to recover under any such contract or agreement or under the bond, nor by any fraud practiced by
any person other than the claimant seeking to recover on the bond, and that this bond be construed most
strongly against the Surety and in favor of all persons for whose benefit such bond is given, and under no
circumstances shall Surety be released from liability to those for whose benefit such bond has been given,
by reason of any breach of contract between the Owner and original contractor or on the part of any

obligee named in such bond, and that Surety does hereby waive notice of any such change, extension of
time, addition, alteration, or modification.
In witness whereof, this instrument has been duly executed by the Principal and Surety this
______________ day of _________________, 20__.
To be signed by
Principal and Surety
and acknowledgment
and notarial seal to
be attached.

_____________________________
PRINCIPAL
By:
_____________________________
_____________________________
Title
______________________________
SURETY
By:
______________________________
______________________________
Title

The above bond is accepted and approved this _____ day of ____________, 20__.

By:_____________________________________
Authorized District Signature

PERFORMANCE BOND
WHEREAS, the Paradise Unified School District (“District”), has awarded to xxx Construction Inc.
(“Principal”), the Contract for performance of the following project (“Project”): the
______________________ School Project.
WHEREAS, the Principal is required under the terms of the Contract to furnish a bond to the District as
obligee ensuring its full and faithful performance of the Contract Documents, which are fully incorporated
herein by this reference,
NOW, THEREFORE, we, the Principal and _____________________________________, as Surety,
hereby guarantee the Principal’s full, faithful and complete performance of the Contract Document
requirements in the penal sum of ____________________________ Dollars ($xxxxxx) for the payment of
which sum will and truly be made, we bind ourselves, our heirs, executors, administrators and successors,
jointly, severally, and firmly by this agreement to perform or have performed all of the work and activities
required to complete the Project pursuant to the Contract Documents and to pay to the District all damages
the District incurs as a result of the Principal’s failure to fully perform the covenants, conditions, and
agreements in the Contract Documents.
The condition of the obligation is such that if the Principal, its heirs, executors, administrators, successors
or assigns shall in all things abide by, and well and truly keep and perform the covenants, conditions and
agreements in the Contract Documents and any amendment thereof made as therein provided, on its or
their parts to be kept and performed at the time and in the manner therein specified, and in all respects
according to their true intent and meaning, and shall insure and indemnify and save harmless the District,
its officers and agents, as therein stipulated, then this obligation shall become null and void. Otherwise, it
shall be and remain in full force and effect.
The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or
addition to the Contract Documents shall in any way affect its obligations on this bond and it does hereby
waive notice of any such change, extension of time, alteration or addition.
Principal and Surety further agree to pay all costs incurred by the District in connection with enforcement
of this bond, including, but not limited to the District’s reasonable attorney’s fees and costs incurred, with
or without suit, in addition to any other sum required by this bond. Surety further agrees that death,
dissolution, or bankruptcy of the Principal shall not relieve the Surety of its obligations hereunder.

In witness whereof, five (5) identical counterparts of this instrument, each of which shall for all purposes
be deemed an original thereof, have been duly executed by the Principal and Surety on the ________ day
of ______________________, 201_.

To be signed by
Principal and Surety
and acknowledgment
and notarial seal to
be attached.

__________________________________________
PRINCIPAL
By: _______________________________________
TITLE ____________________________________
__________________________________________
SURETY
By: _______________________________________
TITLE ____________________________________

The above bond is accepted and approved this __________ day of ___________________, 201_.
By:

____________________________________
Authorized District Signature

